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   Letter of Transmittal 
 
 

       

 
Transmittal_memo_05Mar08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: February 27, 2008 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – March 5, 2008 

 
 
 
Herewith  is  the TBPOC Meeting Materials Packet  for  the March 5th meeting.   The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 

Attached to this memo is a map with directions to the meeting venue. 

 

Attachment: 

Driving Directions to the Bay Bridge Public Information Office on Treasure Island 

 

 
 



From the East Bay

Take Bay Bridge towards 
San Francisco

Exit bridge on the left toward 
Yerba Buena Island-
Treasure Island

Follow Hillcrest Rd to 
Treasure Island Rd 

Continue straight through gates 

The Bay Bridge PIO is on the �rst 
�oor of the large curved building 
on the right just inside the main 
doors and to the left

From San Francisco

Take Bay Bridge towards Oakland

Exit bridge at exit 4A on the left 
toward Treasure Island 

Merge onto Treasure Island Rd

Continue straight through gates

The Bay Bridge PIO is on the �rst 
�oor of the large curved building 
on the right just inside the main 
doors and to the left
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Final Agenda 

 

     

TBPOC MEETING 
March 5, 2008, 1:00 – 4:00 p.m.  

Lunch provided at 1:00 p.m. Tour begins at 1:30 p.m. 
SFOBB Public Information Office, Treasure Island 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATE (PART ONE) 
a.  Overview of Yerba Buena Island*** 

 
 

PMT 

 
 

20 min 

 
 

Information 
3.  TOUR OF YERBA BUENA ISLAND T. Anziano, CT  

B. Casey, CT 
   50  min Information 

4.  CONSENT CALENDAR 
a.  January 31, 2008 Meeting Minutes*    

 
A. Fremier, BATA 

 
1 min 

 
Approval 

5.  PROGRESS REPORT 
a. Draft February 2008 Monthly Progress Report*** 
b. Legislative Update* 

 
A. Fremier, BATA 

S. Maller, CTC 

 
1 min 
5 min 

 
Information 
Information 

6. 
 
 
 
 

PROGRAM ISSUES 
a. Forecast Revisions* 

1) E2/T1* 
2) Skyway* 
3) Richmond-San Rafael* 

 
P. Lee, BATA 

 
 

 
10 min 

 
 
 

 
Approval 
Approval 
Approval 
Approval 

7. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES (PART TWO) 
a.  Yerba Buena Island Detour 
      1) Forecast Revision*  
      2) Budget Revision* 
      3) Contract Change Orders* 
             a) CCO 55, Supplement 1* 
             b) CCO 56* 
             c) CCO 112, Supplement 1* 
b.  Opportunity Corridor Schedule* 
c.  West Approach  
     1) Contract Change Order 13, Supplement 10* 
     2) Public Event 
d.  Gateway Park:  Public Access Visioning Conference* 

 
 

 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 
 
 

T. Anziano, CT 
 

T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 
 
 

20 min 
20 min 
10 min 

 
 
 

10 min 
 

     5 min 
10 min 
5 min  

 
 
 

Approval 
Approval 
Approval 
Approval 
Approval 
Approval 

Information 
 

Approval 
Information 
Information 

8. Other Business W. Kempton, CT  n/a 

Next TBPOC Meeting:  Thursday, April 3, 2008, Bay Area  
    * Attachments 
    ** Final Documents still in process; to be provided as soon as available. 
    ***Stand alone document included in the binder. 
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ITEM 1:  CHAIR’S REPORT 
 

No Attachments 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATE (PART ONE) 

 
a.  Overview of Yerba Buena Island 

             



    Memorandum 
 

1 of 1   
Item2a_YBI_Overview_memo_05Mar08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR: 
 
Program Management Team (PMT) 

RE:  Agenda No. ‐  2a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Update (Part One) 
Overview of Yerba Buena Island 

 
Recommendation:   

For Information Only 

 
Discussion: 

The PMT will provide an overview of work conducted on Yerba Buena Island (YBI) 

followed by a 50-minute tour.  As requested by the TBPOC in January, the presentation 

will include a description of YBI work and an overview of how the various bridge 

components connect.     

 
 
 
 
 
 

Attachment: 

Building the East Span - Chapter 1:  Yerba Buena Island 



BUILDING THE EAST SPAN

March 5, 2008

chapter one

YERBA BUENA ISLAND



Building the East Span

INTRODUCTION

Purpose of the Document

“Chapter 1: Yerba Buena Island” serves as an informational guide in understanding the various components in 

building the East Span.  This overview is part of the “Building the East Span” series comprised of three Chapters—

Chapter 1:  Yerba Buena Island, Chapter 2:  Self-Anchored Suspension (SAS) Structure, and lastly Chapter 3:  Oakland 

Touchdown.  Each of the Chapters will address the following topics:

Background Information

The Basics

What are the major components?

How does it all work?  

What is the sequence in building the bridge?

BACKGROUND INFORMATION

The Goal

The overall East Span goal is to open the San Francisco-Oakland Bay Bridge to traffi  c in both directions by Septem-

ber 2013.  This will be done by focusing on three key goals as defi ned in the 2007 East Span Strategic Plan 1) Ac-

celerate schedule to seismic safety earlier than current schedule of September 2013; 2) Maintain fi scal responsibility 

while supporting schedule acceleration  and 3) Maintain positive relationships, communications, and outreach 

with the public and stakeholders to ensure smooth implementation.  

The Strategy

The strategy for completing the East Span is often compared to a “horserace” as illustrated on the following page.  

See Figure 1.0 East Span Sequence.  The analogy of having three “horses”—Yerba Buena Island, Self-Anchored Sus-

pension, and Oakland Touchdown racing and aligning to meet at major milestones.  Once met, progress continues.

The Opportunity Schedule serves as a planning tool in identifying ways to accelerate the schedule and open the 

bridge to traffi  c earlier than September 2013.  

Key characteristics of the Opportunity Schedule include:

Developed in early 2007 as a means to plan for early delivery

Proposed Approach:  1) Work together with the Contractor in owning the plan and identifying additional op-

portunities to accelerate the schedule 2) Continued focus on risk management and mitigation

Key assumptions include SAS being completed six months earlier than the current schedule, early completion 

incentives attained, target Detour move is spring 2009.

Since 2005, the TBPOC has made 27 decisions related to work on Yerba Buena Island.  Decisions range from sched-

ule management, coordination, and YBI Implementation Strategy to Labor Day closure communications.  Decisions 

are guided by principles and key goals defi ned in the East Span Strategic Plan. 

Key decisions include:

October 28, 2005 – Approval to build a two-deck eastbound and westbound Detour.

February 23, 2006 – Approval to split the Detour and YBITS contracts, and to further explore alternate solutions 

to reduce the period of temporary detour use.

May 31, 2006 – Approval to maintain current alignment of Yerba Buena Island Transition Structure (YBITS) and 

current plan for two-deck eastbound and westbound Detour.    The current alignment provides the best bal-

ance in addressing impact on Bay Area congestion, seismic safety, traffi  c safety, and constructability.  



Building the East Span

February 15, 2007 – Final strategy for Yerba Buena Island:  Approval to proceed with West Tie-In Phase 1/YBI 

Viaduct replacement Labor Day weekend 2007, Detour change order, revision of budget and forecast on an 

interim basis.  

June 27, 2007 – CCO Implementation Strategy:  Approval to give the Department authority to negotiate the 

Contract Change Order Implementation Strategy in a comprehensive manner within the scope of the current 

budget.  Individual CCOs are to be presented to the TBPOC for fi nal approval.

The Basics

The work on Yerba Buena Island is comprised of three major components (or contracts)—the Temporary Detour, 

the Westbound Transition Structure (YBITS WB), and the Eastbound Transition Structure (YBITS EB).  The Temporary 

Detour contract includes work on the west tie-in (WTI), east tie-in (ETI), viaduct and advance foundation work (W3 

to W7).

How Does It Work?

The sequence of completing the Yerba Buena Island work is illustrated on the following pages.  The sequence in 

building the bridge remains the same no matter what timeframe is identifi ed.   
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Construction of Tower Begins Tower and OBG Complete

Submarine Cable Complete (8/07) OTD 2 Westbound                                  
Construction Complete 

Pre-East Tie In

OTD 1 Construction Begins 

Demolition of Existing Bridge 
(Bent 48 to YB 4)

8/25/07
Benicia-Martinez Bridge Opening E2/T1 Foundations CompleteSkyway Complete West Approach Complete

Bridge Closure West Tie In Phase 1 Post-East Tie in Westbound Hinge K                              
 Construction Complete

Construction of OBG Begins 

Design/Fabricate/Commission 
Shear Leg Barge Crane

Westbound Bridge Open Eastbound Hinge K Construction 

OTD 1 Construction Complete OTD 2 Construction Begins

Construction of Westbound                
Transition Structure Begins

Cable System Installation Westbound Hinge K                       
Construction Begins

Yerba Buena Island

Self-Anchored Suspension

Oakland Touchdown

FIGURE 1.0 - East Span Sequence
Current Approved Schedule (4th Quarter 2007)

STRATEGY:  The key to compressing work and accelerating the schedule is aligning YBI, SAS, and OTD. * milestones based on completion dates unless noted otherwise

remove detours and complete EB on-rampmobilize

post EB traffi  c contract work



Overview of SAS and YBI



1. W2 Construction



2. Temporary Tower Work



3. Design/Fabricate/Commission Shear 
Leg Barge Crane



4. Construction of OGB Begins



5. Construction of Tower Begins



6. Tower and OGB Midway through 
Construction



7. Tower and OBG Completed



8. Storm Cable and Catwalk Installation



9. Cable System Installation



10. Westbound Hinge K Construction 
Begins



11. Westbound Bridge Open



12. Eastbound Hinge K Construction



13. Eastbound Bridge Open



Overview of YBI



1. Detour Viaduct Construction
• Construction of West Tie In Phase 1 (orange)



2.  Temporary Detour:  Pre-East Tie In / 
Pre-Bridge Closure

• Construction of East Tie In; Preparation for Roll-
out/Roll-in (orange)

• Complete Construction of West Tie In Phase 2
• Traffic on Existing Bridge



3. Post-East Tie In / Post-Bridge Closure
• Roll-out/roll-in Complete 
• Westbound (top level) & Eastbound (bottom level) 

Traffic Switch to Detour
• Begin Demolition of Existing Bridge (red)



4. Demolition of Existing Bridge
• EB and WB Traffic on Temporary Detour



5. W5 Construction (green)
• Demolition of Existing Bridge Complete
• YBITS Advanced Foundation Work - Footings and 

piers for W5, W3L, W3R, W4, W6, W7 and duct 
bank

• WB and EB Traffic on Detour



6. Westbound Transition Structure
• Construction of Footings, Piers and Decks for 

Frames 1 and 2 of Westbound Transition Structure 
(green)



7. Pre-Hinge K
• Westbound Transition Structure – Continued 

Construction of Footings, Piers and Decks
• Eastbound Transition Structure – Construction of 

Footings, Piers and Decks (green)



8.   Westbound Hinge K Construction 
(green, far left)

• Eastbound – Continued Construction of Footings, 
Piers and Decks (green, center right)



9.  Westbound Open / Eastbound Hinge 
K Construction

• Westbound – Traffic Switch to New Bridge 
Transition Structure (blue arrows) 

• Eastbound – Construction of Eastbound Hinge K 
(green block, left)  

• Eastbound Traffic Remains on Bottom Level of 
Temporary Detour



10. Eastbound Open
• Westbound and Eastbound Traffic Open to Traffic on 

New Bridge  





 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  TOUR OF YERBA BUENA ISLAND 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 4:  CONSENT CALENDAR 
 

a.  January 31, 2008 Meeting Minutes 
             



   Memorandum 
 

   
   Item4a_Cons Cal_memo_05Mar08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Consent Calendar 
January 31, 2008 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the January 31, 2008 meeting. 
 
 
 
Attachment:  
January 31, 2008 Meeting Minutes 
  
 



 
 

 TBPOC MEETING MINUTES 
January 31, 2008, 2:00 p.m. 

ZPMC Conference Room 
Shanghai, China 

 
 

1 of 4 
Item4a_TBPOC_013008 Mtg Min_05Mar08 

Participants:   
TBPOC Members: Randy Iwasaki (for Chair Will Kempton), Steve Heminger, John Barna 
PMT Members: Tony Anziano, Andy Fremier, Stephen Maller 
Others: BATA Chair Dodd, Peter Lee, Dina Noel, Ken Terpstra, Phil Stolarski, Jim Merrill, 
Jason Tom, Keith Devonport, Peter Siegenthaler, Rod McMillan  

 
            Convened:  2:00 PM 

                       Items                       Actions 
1. 
 
 
 
 
 
 
 

Chair’s Report 
• Vice Chair Heminger stated that 

Chair Kempton was not able to join 
the TBPOC meeting in China due to 
the death of his father-in-law (Mr. 
Charles Benjamin Marshall, Sr.) and 
moved that the meeting be 
adjourned in his memory.  

 
• None 

 
 

 
 
 
 

2. Consent Calendar 
• December 11, 2007 meeting minutes 
• December 21, 2007 meeting minutes 
• Revised 2008 TBPOC Calendar 

 

• The TBPOC unanimously 
APPROVED all items under 
the consent calendar. 

3. Progress Report 
a.  January 2008 Monthly Progress Report 
Discussion: 

• Normal schedule is to mail the 
Monthly Report to the BATA 
Oversight Committee on February 
6th for the meeting on the 13th.  

• Align the delivery schedule of the 
monthly with the quarterly report. 
The TBPOC was requested to allow 
the presentation of the monthly 
report directly to the BATA 
Oversight Committee. 

 

• The TBPOC directed staff to 
bring the Monthly Report 
directly to the BATA Oversight 
Committee for the meeting on 
the 13th. 



(continued) 
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                       Items                       Actions 
4. Program Issues 

a.  LD/TRO/Project Specific 
Insurance Policy 
Discussion: 

• Tony Anziano provided an overview 
of the contract incentive clauses and 
milestones in the SAS contract. Staff 
is reviewing if the incentive clauses 
are most effective and will bring 
potential revisions to the clauses to 
the TBPOC at a future meeting for 
consideration.  

• The TBPOC requested industry 
comparables for incentives and LDs 
to be provided at the next meeting. 

 
b.  Legislative Update 
Discussion: 
The PMT recommended that the Legislative 
Update be held during the Bay Area 
Legislative Caucus meetings in March or 
April 2008. 
 
c.   Legislative Visit to China 
Discussion: 

• Discussions are under way for a 
potential visit to the fabrication 
facilities in China for legislative 
members. 

 
 

 
 

• PMT/Staff to present the 
following at a near-term future 
TBPOC meeting:   

o potential revisions to 
contract incentive 
clauses  

o industry comparables for 
incentives and LDs  

 
 
 
 
 

• The TBPOC directed PMT to 
coordinate the Legislative 
Update with a future Bay Area 
Legislative Caucus meeting. 

 
 
 
 

• The TBPOC directed the PMT 
to continue to keep legislative 
staff updated on project issues. 

 
5. San Francisco-Oakland Bay Bridge 

Updates 
 
a. Yerba Buena Island Contract 
Change Orders 80 and 112 
Discussion: 

• Tony Anziano requested approval of 
CCO 80, which includes added cost 
to erect detour viaduct and CCO 112, 
which includes the advanced order 
of materials for the East Tie-In. Both 
CCO’s are within the current $334 
million project budget.  

• The TBPOC requested: 
o detailed description of work 

on YBI and how all related 

 
 
 
 
 
 
• The TBPOC APPROVED the 

CCO 80 in the amount of 
$6,912,200 and CCO 112 in the 
amount of $2,000,000. 

 
 
 

• PMT/Staff to provide a status 
update on Yerba Buena Island 
work.  Status to include: 



(continued) 
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                       Items                       Actions 
projects are phased. 

o strategies for addressing 
issues and opportunities for 
improving the overall project 
schedule.   

b.   Jones Act 
Discussion: 

• There is verbal agreement between 
ABF and the US Coast Guard that 
the barge is in compliance with the 
Jones Act.  The barge will be used to 
ship dredge materials from the 
Northwest to Santa Monica.  A letter 
from the US Coast Guard on this 
subject is pending.  

• Later, a crane will be installed by 
ABF on the barge in Shanghai.  The 
crane will be manned by ABF with 
local operators.  

 
c. West Approach 
Discussion: 

• Tony Anziano requested a budget 
change of $24.7 million and forecast 
change of $41.7 million for the West 
Approach project. The budget 
change will cover various change 
orders and to replenish the project 
contingency. 

• Staff discussed the disposition of 
right-of-way parcels purchased by 
the toll program to facilitate 
construction of the project and the 
reimbursement of the toll accounts 
for the properties upon re-sale. 

 
 

o Description of YBI work, 
overview of how 
components connect and 
identify strategies for 
addressing issues and 
opportunities for 
improving the overall 
project schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED the 
budget change for the West 
Approach project.  

 
• Randy Iwasaki (Department) to 

work with the Department of 
Finance and Caltrans 
Accounting to ensure that 
revenues from lands sales and 
for reimbursable bridge repairs 
are credited to bridge toll 
accounts. 

 
Next Meeting: March 5, 2008, Caltrans Public Information Office, Treasure Island 
 
Meeting adjourned at 2:50 p.m. in remembrance of Mr. Charles Benjamin Marshall, Sr. 
Adjourned:  2:50 PM 
 

 
 
 



(continued) 
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TBPOC MEETING MINUTES 
January 31, 2008, 2:00 PM – 2:50 PM 

 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORT 
 

a.  Draft February 2008 Monthly Progress Report 



   Memorandum 
 

   
Item5a_ProgRept_memo_05Mar08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  5a 
 

Item‐ 
Progress Report 
Draft February 2008 Monthly Progress Report 
 

 
Recommendation:   
For Information Only / Approval Confirmation 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The  PMT  approved  the  January  2008  Monthly  Progress  Report  through  delegated 
TBPOC  authority  on  February  12,  2008  and  requests  TBPOC  confirmation  of  this 
approval.   
 
Included in this binder is a copy of the draft February 2008 Monthly Progress Report. 
TBPOC  approval  of  this  report,  through  PMT  delegation,  is  anticipated  as  soon  as 
updated expenditure data and final comments are incorporated.   
 
 
Attachment: 
Draft February 2008 Monthly Progress Report 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprising the Caltrans’ Director, the Bay Area Toll 
Authority (BATA) Executive Director and the Executive Director of the California Transportation Commission 
(CTC), the TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid 
specifications and documents, providing field staff to review ongoing costs, reviewing and approving 
significant change orders and claims in excess of $1 million (as defined by the committee) and preparing project 
reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
1927 Carquinez Bridge Demolition Complete 
Interstate 880/State Route 92 Interchange Reconstruction Construction 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint 
Rehabilitation Open 

Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/20/05) 

Approved 
Changes 

Current  
Approved 

Budget 
(01/2007) 

 
Cost To 

Date  
(12/20/07) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 560.5 977.1 17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,204.1 1,293.0 -  
SAS E2/T1 Foundations Construction 313.5 - 313.5 264.6 313.5 -  
SAS Superstructure Construction 1,753.7 - 1,753.7 348.6 1,767.4 13.7  
YBI Detour Design/Const 131.9 202.5 334.4 131.6 334.4 -  
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 -  

   * YBITS Contract No. 1     - 214.3   
   * YBITS  Contract No. 2     - 58.5   
   * YBITS  Contract No. 3 - Landscape     - 3.3   
Oakland Touchdown (OTD)  283.8 - 283.8 42.0 302.5 18.7  
   *  OTD Submarine Cable Complete    7.9 9.6   
   *  OTD No. 1 (Westbound) Construction    34.2 226.5   
   *  OTD No. 2 (Eastbound) Design    - 62.0   
   *  OTD Electrical Systems Design    - 4.4   
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)  
Stormwater Treatment Measures Construction 15.0 3.3 18.3 15.7 18.3 -  
East Span Completed Projects   90.3 - 90.3 89.2 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 -  
Other Budgeted Capital  35.1 (3.3) 31.8 0.7 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,695.8 5,674.7 8.9  
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0 101.2 120.0 -  
Capital Outlay Construction   309.0 - 309.0 266.2      350.7      41.7   
Total SFOBB West Approach Replacement  429.0 - 429.0 367.4      470.7      41.7   

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support  134.0 (7.0) 127.0 126.7      127.0  -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.6      698.0  -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 793.3      825.0  -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4      219.8  -  
Capital Outlay Construction   705.6 - 705.6 698.1      705.6  -  

    Total Program Completed Projects  925.4 - 925.4 917.5      925.4  -  
Miscellaneous Program Costs  30.0 - 30.0 24.7       30.0  -  
Program Contingency  900.0 (90.2) 809.8 -      759.2     (50.6) 

 
 

Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,798.7   8,685.0  -  

  Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 
million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 
the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(11/2007) 

Project 
Complete 
Schedule  
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 11. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Jan 08 (2)   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18 and 19.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -  See Note. 

   OTD Submarine Cable n/a  Jan 08 Jan 08 -   

   OTD Westbound n/a  Jan 10 Jan 10 -   

   OTD Eastbound n/a  Nov 14 Nov 14 -   

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach 
Replacement 

Aug 09 - Aug 09 Jan 09 (7)   

♦ Open to Traffic Date: 
             Mainline Realignment 

n/a -   Apr 08 Apr 08 -   

         

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

   Public Access Project n/a - May 07 Sept 07 4  See page 33. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 
baseline schedule due to Addenda #5 and #7 on the SAS Superstructure contract.



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                            MONTHLY PROGRESS REPORT  FEBRUARY 2008   

 4 

 

Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(01/2007) 

Cost To 
Date  

(01/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 35.2 192.3      178.4  192.3         -    
Capital Outlay Construction   861.6 173.5 1,035.1      953.3  1,035.1         -    
Capital Outlay Right-of-Way  20.4 (0.1) 20.3        12.4  20.3         -    
Project Reserve  20.8 4.0 24.8            -   24.8         -    
Total New Benicia-Martinez Bridge 
Project  1,059.9 212.6 1,272.5    1,144.1  1,272.5         -    

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124.4 (0.2) 124.2      122.5  122.6     (1.6)  
Capital Outlay Construction   381.2 3.2 384.4      376.7  384.5      0.1   
Capital Outlay Right-of-Way  10.5 - 10.5          9.9  10.5         -    
Project Reserve  12.1 (3.0) 9.1            -   0.6     (8.5)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2      509.1  518.2    (10.0)  

I-880/SR-92 Interchange Reconstruction Construction        
Capital Outlay Support  28.8 26.2 55.0        35.8  55.0         -    
Capital Outlay Construction   94.8 60.2 155.0            -   155.0         -    
Capital Outlay Right-of-Way  9.9 5.1 15.0          8.8  15.0         -    
Project Reserve  0.3 19.7 20.0            -   20.0         -    
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0        44.6  245.0         -    

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0        57.4  58.8      1.8   
Capital Outlay Construction   324.4 3.6 328.0      308.1  313.0    (15.0)  
Capital Outlay Right-of-Way  1.7 - 1.7          0.5  0.8     (0.9)  
Project Reserve  2.6 1.4 4.0            -   7.1      3.1   
Total Program Completed Projects  390.7 - 390.7      366.0  379.7    (11.0)  

Total Regional Measure 1 Program  2,112.6 323.8 2,436.4    2,063.8  2,415.4    (21.0)  

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (01/2007) 

Project 
Complete  
Schedule  
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 -  Bridge was opened on 

August 25, 2007. 
   Existing Bridge & Interchange    

Modifications 
 

Dec 09 - Dec 09 Dec 09 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 -   

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11   Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for February 2008 

 
Toll Bridge Seismic Retrofit Program 

 
SFOBB East Span Seismic Replacement Project 
 

 On the Yerba Buena Island (YBI) Detour Contract, Caltrans and its contractor are now focusing on 
completing the YBI Advanced Work and the detour viaduct to be constructed just south of the existing 
bridge.  Viaduct bent caps 49 and 50 are substantially complete. Erection of the viaduct has started.  
The 65% design of the East Tie-in was delivered. 

 
 On the Self-Anchored Suspension Span (SAS) E2/T1 Foundation Contract, Caltrans has accepted the 

project on January 18, 2008.   
 

 On the Skyway Contract, all major structural work has been completed.  Ongoing punchlist work 
includes painting, and installation of the bikepath railing. Work is forecast to be completed by 
February 2008. 

 
 On the SAS Superstructure Contract, Caltrans and its contractor are working on final trial mock-ups of 

the steel tower and deck sections.  The contractor poured the first lift for the pier table at W2.  The 
temporary tower subcontractors’ have started field work on temporary towers A and B which will 
support the SAS during erection. The contractor completed the production of the barge that will carry 
the shearleg crane used to erect the SAS.  The barge has left the fabrication facility and will be heading 
to China.  Fabrication of the shearleg crane in China has started.  Fabrication of the saddle is 35% 
complete.  The cable band friction test was conducted successfully at Pier 7. 

 
 On the Stormwater Treatment Measures contract, construction work was completed in December.   

 
 
SFOBB West Approach Seismic Retrofit Project 
 

 On the San Francisco-Oakland Bay Bridge West Approach Project, Caltrans is continuing with the 
final major phase of the project – the reconstruction of the eastbound I-80 approach structure from 5th 
Street to the San Francisco anchorage.  Caltrans is forecasting that the major mainline traffic switch 
will occur in April of 2008. Overall, the contract is forecast to be completed in January 2009. 

 
 The TBPOC is forecasting an increase to the final cost of the West Approach Project, however, costs 

are well within the TBSRP program contingency and will result in no change to the overall program 
budget.  These additional costs can be attributed to a number of changes made to complete this very 
complex project ahead of schedule and performed in a safe and constructible manner with the least 
impact to the traveling public. 

 
 
Richmond-San Rafael Bridge Seismic Retrofit Project 
 

 On the Richmond-San Rafael Bridge Seismic Retrofit Project, Caltrans has concluded negotiations 
with regulatory agencies on pile driving issues and impacts to fisheries and a settlement has been 
reached. 
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Regional Measure 1 Program 
 

New Benicia-Martinez Bridge Project 
 

 On the New Benicia-Martinez Bridge Contract, Caltrans and its contractors have completed the final 
punchlist items, and the project was accepted on September 28, 2007. The Proposed Final Estimate 
(PFE) was issued to the Contractor on November 29, 2007.  The first working date of the contract was 
January 14, 2008. 

 
 On October 31, 2007, Caltrans opened bids on a contract to modify the existing Benicia-Martinez 

Bridge to southbound only traffic and a new bike and pedestrian pathway.  The contract was awarded 
on November 21, 2007 to American Civil Constructors and Top Grade Construction Joint Venture. 
The 1st contract working day was on January 14, 2008. The contract is expected to take approximately 
two years. (See detailed progress status on page 38). 

 
I-880/SR-92 Interchange Project 
 

 On the Interstate 880/State Route 92 Interchange Contract, the contract has been awarded to a joint 
venture of FCI Constructors and Granite Construction.  Caltrans approved the contract on September 
28, 2007 and the first contract day of the project was October 26, 2007.  The contract schedule status 
as of the end of January 2008 shows 16% schedule completion.  Work includes: the Retaining Wall 
“G” footing (F location), and the Retaining Wall “A” CIDH piles, the completion of temporary ramps  
(TSE1& TSW1) and installation of all wick drains at all the quadrants of the SR92 / I880 interchange. 
Work is to begin at Bents 3 & 4 of the East to North Connector Bridge (ENCONN) once the grade 
dries out.  Roadway excavation and grinding has begun at the I-880 (AL Line) in both north and 
southbound directions. The Eldridge (Pedestrian Overcrossing) POC pile driving at abutment and bents 
have just been started at the west side of I-880.  (See detailed progress status on page 39). 

 
New Carquinez Bridge Project 
 

 On the 1927 Carquinez Bridge Demolition Contract, Caltrans and its Contractor have completely 
removed the old Carquinez Bridge.  The contract will be substantially complete in December 2007.  
Minor punchlist and add-on drainage and security work will be completed over the next few months, 
as Caltrans is in the process of accepting the contract. 

 

 

 
 
The New Carquinez Bridge From the North East 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—
design and construction of a temporary double-deck bypass structure that will detour traffic to the existing 
SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena Island; 
YBI Structures—construction of a new structure connecting the western end of the self-anchored suspension to 
the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland end of the East 
Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the Skyway to the 
at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 SFOBB East 
Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4      560.5  977.1 17.7 
Capital Outlay - - -            -   - - 
Skyway 1,293.0 - 1,293.0    1,204.1  1,293.0 - 
SAS E2/T1 Foundations 313.5 - 313.5      264.6  313.5 - 
SAS Superstructure 1,753.7 - 1,753.7      348.6  1,767.4 13.7 
YBI Detour 131.9 202.5 334.4      131.6  334.4 - 
YBI Transition Structures 299.3 (23.2) 276.1            -   276.1 - 

         * YBITS 1               -   214.3  
         * YBITS 2               -   58.5  
         * YBITS 3 - Landscape               -   3.3  

Oakland Touchdown 283.8 - 283.8        42.0  302.5 18.7 
    * OTD Submarine Cable             7.9  9.6  
    * OTD Westbound           34.2  226.5  
    * OTD Eastbound               -   62.0  
    * OTD Electrical Systems               -   4.4  
Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
Stormwater Treatment 
Measures 15.0 3.3 18.3        15.7  18.3 - 

East Span Completed Projects 90.3 - 90.3        89.2  90.3 - 
Right-of-Way and 
Environmental Mitigation 72.4 - 72.4        38.8  72.4 - 

Other Budgeted Capital 35.1 (3.3) 31.8          0.7  7.7 (24.1) 

TOTAL 5,486.6 179.2 5,665.8    2,695.8  5,674.7 8.9 
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SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is substantially complete for the Skyway contract.  Construction is complete for 
the  SAS E2/T1 Foundations and Stormwater Treatment Measures contracts. Construction is currently on going 
for the YBI Detour, SAS Superstructure, and OTD #1 (Westbound) contracts.  Contracts in design include the 
OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2 and the Existing 
Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements.  
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is on-going and is trending higher COS costs for the project.   
 
The Risk Response Team for COS is evaluating the analysis and risk response actions to mitigate. Many of the 
actions have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts 
from the previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and 
schedule impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support 197.0 - 197.0      174.7  197.0 - 
 Capital Outlay Construction 1,293.0 - 1,293.0    1,204.1  1,293.0 - 

         TOTAL 1,490.0 - 1,490.0    1,378.8  1,490.0 - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007)) 

Contract 
Complete 

Schedule Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway Contract is substantially complete.   Minor punchlist work on hand railings, 
overhead signage and other work will be completed by February 2008 barring any delays due to weather.   The 
eastbound and westbound structures are 100% complete with the erection of all segments and the eastbound 
polyester overlay has also been completed.   
 
 
Contract Issues:  

Issue Mitigating Action 
 
KFM issued 15 NOPCs on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG). 

 
Caltrans and the contractor have tentatively agreed on a settlement that will resolve all 
outstanding issues related to the USI NOPCs.  There is sufficient contract budget to 
resolve issue. 

 

 
Recent TBPOC Actions:  The TBPOC approved the settlement with KFM/USI to resolve the outstanding 
NOPCs related to the Orthotropic Box Girder. 
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Skyway – Rail Painting

 
 
Skyway – Looking East 

 
 
Skyway – Painting Bike Path Railing 

 
 
Skyway – Painting Bike Path Railing 
 

 
 
Skyway – Underside Paint  

 
 
Skyway – Traveler Ladder 

 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main tower 
foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007)) 

Cost To Date 
(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations       

 Capital Outlay Support 52.5 (11.0) 41.5        26.0  41.5 - 
 Capital Outlay Construction 313.5 - 313.5      264.6  313.5 - 

TOTAL 366.0 (11.0) 355.0      290.6  355.0 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007)) 

Contract 
Complete 

Schedule Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 January 2008 (2) 

 
Contract Status:  The SAS Marine Foundations Contract was completed in January 2008.   
 
 

 
 
 
Recent TBPOC Actions: None. 
 
 
 
 
 

Issue Mitigating Action 
 
The Contractor may potentially claim additional 
compensation for extra work for producing integrated 
shop drawings and changes from that process. 

 
The Department is evaluating the issues. Pending their findings, the Department may 
settle this dispute.  There is sufficient contract budget to resolve the issue. 
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E2-T1 Completed T1 Footing 

Project Diagram and Photographs  
 
 
 
 
 
 
 
 
 
  
 
 
 
 

 
 
E2-T1 Completed E2 Columns 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower 
span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split 
between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under 
construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (01/2007) 

Cost To Date 
(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure        
 Capital Outlay Support 214.6 - 214.6        61.5  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      348.6  1,767.4 13.7 

           TOTAL 1,968.3 - 1,968.3      410.1  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 

Schedule Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 25% complete as of January 20, 2008.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), and their subcontractors continue to prepare and submit requests for 
information and submittals for Caltrans review and response, including schedule updates. The schedule update for 
December 2007 was submitted and is under review.  The manufacturing of the barge was completed and is currently 
being shipped to China.   Crane fabrication has started in China. Civil construction work has started at the W2 
foundation with falsework for the pier table.  The first lift concrete pour at the W2 Bent was poured in February 2008.  
The fabricators for the temporary towers and trusses have been selected by the contractor and fabrication is underway.  
The temporary tower subcontractors’ have started field work on temporary towers A and B.     
 
Caltrans and its contractor are working on final trial mock-ups of the steel tower.  Two of the three tower mock-ups 
will be completed by end of February 2008.  The OBG mock-up was completed.  Fabrication of the OBG sides and 
bottom plates has started.   The Hinge “K” Pipe Beam fabrication is in progress.  In addition, the high strength pre-
stressing rods for the Hinge “K” Pipe Beam have been manufactured and delivered.  Fabrication of the saddle is 30% 
complete.  The cable band friction test was conducted successfully at Pier 7 in February 2008.   
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SAS - W2 Bent Cap Construction 
 

 
 
SAS - W2 Steel Reinforcement 

 
 
SAS - W2 Looking East 

 
 
SAS - W2 Bent Cap 

Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added resources to 
monitor work at the ZPMC steel fabrication facilities in 
China. 
 

Caltrans has set up facilities and organized resources that will 
ensure an effective Owner’s presence in the steel fabrication 
shops. 
 

Potential for cost increases during construction due to steel 
plate conflicts.  Applies to structural steel, including the 
towers and box girders. 
 
 

Establish Working Drawing Campus with Contractor to facilitate 
discussion about conflicts and meet regularly.  Caltrans has 
constructed models and identified conflicts, for which CCOs are 
to be prepared.   
   

Recent TBPOC Actions:  None 
 
 
Contract Photographs 
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Mean Sea Laval - Elav 0.000 

PlarW2 

Tower 

SuapandarTyp Cable 

SAS Superstructure Construction Progress 

PierW2 

c:::::::J Field work to be completed 

K:::::::::J Field work in progress 

- Completed field work 

- Part ofW2 and t"2fl'l contract 

Pier E2 

PlerE2W 

Oakland 

Bridge 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND DETOUR (YBID)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east span 
of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure Contract 
completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
Capital Outlay Support 29.5 10.0 39.5        33.9  39.5 - 
Capital Outlay Construction 131.9 202.5 334.4      131.6  334.4 - 

TOTAL 161.4 212.5 373.9      165.5  373.9 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 June 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure 
contract in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the YBI 
Detour contract and design changes. The required suspension of work and design revisions has resulted in increased 
cost for the YBI Detour contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility over 
the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a longer 
duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 consistent with 
the planned westbound opening date of 2012 for the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance foundation 
and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI Detour contract. 
Advancing the work will reduce overall project schedule risk by taking work off the critical path for the East Span 
project while making more effective use of the extended YBI Detour contract duration, and will enable potential 
acceleration of the SAS construction pending negotiation with American Bridge.  
 
Fabrication of the temporary viaduct detour is progressing in Pohang, Korea.  The second shipment of the Viaduct has 
arrived at the Port of San Francisco. Construction of the viaduct bent caps 49 and 50 is substantially complete.   
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Construction of the remaining viaduct column bent caps is in progress.  The contractor has started the steel erection of 
the viaduct. 
 
The contractor is preparing for the relocation of the existing pump station, and has started the relocation of the AT&T 
line.  Caltrans has also delivered portions of the east and west tie-in designs. 
 
As part of the YBI Advanced work, the contractor has completed driving the piles at W6L and W6R-N.  The concrete 
pour of the footings is schedule for February.  The second lift of concrete pour for W4L has been completed.  The 
W4R CIDH piles are complete.   
 
Recent TBPOC Actions:  CCO 80 “Erection Costs for Viaduct Design Changes” and CCO 112S0 “Procurement of  
5m  Diameter Tower Legs for the Skid System” were approved at the January 2008 TBPOC meeting. 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract, including 
the Labor Day Deck Roll-in, the advancement of YBI Transition 
Structure Work, design enhancements to the detour structure, and 
other work. The cost of the negotiated changes may result in 
increased contract costs. 
 

 

 
The TBPOC has approved a plan of action to implement the changes.  Caltrans 
currently negotiating settlement of outstanding contract changes. 
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YBID - Detour Viaduct Erection 

 
 
YBID - Detour Viaduct Erection 
 

 

 
YBID - Detour Viaduct Erection 
 

 
 
YBID - Detour Viaduct Erection 

 
 

Contract Photographs
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Toll Bridge Seismic Retrofit Program 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  

  YERBA BUENA ISLAND TRANSITION (YBIT)  
     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure.  YBITS #1 
will construct the mainline approach structure from the new bridge to the WTI Phase I structure.  YBITS #2 will 
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected 
facilities at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with 
existing column E1).  That section of the path is contemplated to be completed in the demolition contract.  A YBI 
Landscaping Contract will restore slopes and vegetation in areas affected by YBI construction. 
  
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7        17.7        78.7  - 

       Capital Outlay Construction        
         * YBITS Contract #1               -        214.3   
         * YBITS Contract #2               -         58.5   
         * YBITS Contract #3 - Landscape               -           3.3   

Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8 17.7 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by adding 
it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is $276.1 million 
which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the remaining portion 
of the YBITS # 1 Contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 for more 
information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI 
Detour contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

Contract Descriptions:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and 
land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza.   
 
The Oakland Touchdown #2 Contract includes construction of the remaining eastbound bridge section and roadway 
approach for the section connecting the new Skyway portion to the roadway west of the Oakland Toll Plaza. This 
work would occur once the westbound traffic is shifted onto the new westbound bridge, including the SAS. 
 
The Submarine Cable Relocation Contract replaced the existing submarine electrical cable from Oakland to Treasure 
Island and was completed ahead of the OTD Contract #1 which avoided potential construction conflicts. 
 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        29.6  92.1 17.7 
Capital Outlay Construction        

OTD Submarine Cable - - -          7.9  9.6 - 
Oakland Touchdown #1 - - -        34.2  226.5 - 
Oakland Touchdown #2 - - -            -   62.0 - 
Oakland Touchdown Electrical - - -            -   4.4 - 

Total Capital Outlay Construction 283.8 - 283.8        42.0  302.5 18.7 
TOTAL 358.2 - 358.2        71.6  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 

Oakland Touchdown #1 - - January 2010 January 2010 - 

Oakland Touchdown #2 - - November 2014 November 2014 - 
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Contract Status 
 
Oakland Touchdown Contract #1: The contract was awarded to MCM construction on July 17, 2007. The first 
working day of the contract was August 22, 2007.  The project is approximately 16% complete, as of January 31, 
2007. The Department continued to review and process various Contractors’ RFIs and submittals. The main and the 
north side fingers of the trestle construction are substantially complete, with the south side trestle fingers still to be 
completed.  Cofferdam installation is complete from E20L to E17L, while structure excavation is complete from 
E20L to E18L, and E17L is in progress. Pile driving and welding work operation is completed from E20L to E19L, 
and work is continuing at E18L. Shear ring welding and CISS pile work  is completed at E20L, and in progress at 
E19L.  Other work in progress includes electrical work for temporary underground and roadway at grade, construction 
of the electrical duct bank and surveying the manhole locations. 
 
Submarine Cable Relocation Contract: All field work has been completed and the contractor has demobilized. 
Caltrans has accepted the contract. 
 
Contract Issues: None. 
 
Recent TBPOC Actions:  None. 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
Looking at the Finger Section of Bent 20 With Equipment Doing 
Excavation work 

 

 
 
Pile Driving 
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PROGRESS UPDATE AS OF: January 31, 2008 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and approaches to the SFOBB toll 
plaza and the Existing Bridge Demolition contract, which will include the complete removal of the existing 1936 east 
span following the opening of the new bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          8.1  87.7 - 
Capital Outlay Construction       - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
StormwaterTreatment Measures 15.0 3.3 18.3        15.7  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        15.7  240.3 (17.2) 
TOTAL 339.9 5.3 345.2 23.8 328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 

Schedule Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 

Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
 
Stormwater Treatment Measures:  The contract was accepted in December 2007. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher priority 
tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 months due to 
a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the Existing Bridge 
Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
 
 
 
 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                       MONTHLY PROGRESS REPORT   FEBRUARY 2008  

 26 

 

 
Recent TBPOC Actions:  None. 
 
 
 

 

 
 

 
 
 
 
 
 

Issue Mitigating Action 

The Contractor has encountered problems with unsuitable materials 
and the need to upgrade electrical equipment to meet the pumping 
requirements of the contract. 

 

 
The Department has sought supplemental contract funds to cover additional 
project risks, including the delays from the Maze Collapse, the unsuitable 
materials, and the upgrade of the electrical systems. 

 

 
 
 Storm Water - Forebay Location 
 

 
 
Storm Water – MSE Wall Location 

 
 
Storm Water - A7 Line Planting 

 
 
Storm Water – Radio Road Planting 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement project 
to facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(11/2007) 

Cost 
Forecast 
(12/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0) 226.0 209.0 226.0 - 
Right-of-Way and Environmental Mitigation 72.4 - 72.4 38.8 72.4 - 
Capital Outlay Construction       - 

SAS W2 Foundations 26.4 - 26.4 25.8 26.4 - 
YBI/SAS Archaeology 1.1 - 1.1 1.1 1.1 - 
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 - 
YBI - Substation and Viaduct 11.6 - 11.6 11.3 11.6 - 
Oakland Geofill 8.2 - 8.2 8.2 8.2 - 
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 - 
Existing East Span Retrofit 30.8 - 30.8 30.8 30.8 - 

 Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 - 
TOTAL 389.7 (1.0) 388.7 337.0 388.7 - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing 
traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0      101.2       120.0         -   
 Capital Outlay Construction 309.0 - 309.0      266.2       350.7     41.7  

TOTAL 429.0 - 429.0      367.4       470.7         41.7  
Note: Details may not sum to totals due to rounding effects.  
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 January 2009 (7) 

Open to Traffic Date: 
Mainline Realignment   April 2008 April 2008 - 

 
Project Status: Construction is 91% complete as of January 20, 2008.  Seismic retrofit construction is continuing 
throughout the project.  The rebuilding of the eastbound 80 structure falsework removal is in progress.  Soffit and 
deck pours are complete.  An extensive public outreach effort continues and will be necessary until the spring of 2008 
for the construction of the eastbound structure adjacent to the Stillman Street area.  Removal of Frame 7U falsework 
has been completed.  The permanent Sterling On-ramp will be open to traffic in spring of 2008. Traffic switch onto 
the permanent EB structure is scheduled for April 2008.  
 
The TBPOC is forecasting an increase to the final cost of the West Approach Project, however, costs are well within 
the TBSRP program contingency and will result in no change to the overall program budget.  These additional costs 
can be attributed to a number of changes made to complete this very complex project ahead of schedule and 
performed in a safe and constructible manner with the least impact to the traveling public. 
 
Project Issues:    

Issue Mitigating Action 

 
The demolition of the temporary supports for Frames 6 
and 7 will occur in February 2008. 
 

Significant public outreach for nighttime demolition. Any opportunities for pre-
work, such as, the utilization of sound blankets and bentonite are being utilized 
to minimize impact from nighttime noise. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  TBPOC approval of the budget change was obtained at their January 31, 2008 meeting in 
China and will be presented to BATA for approval at the  March 5, 2008 scheduled TBPOC meeting. 
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West Approach - I-80 EB WB (East to West) 
 

 

 
 
West Approach - I-80 EB WB (West to East) 
 

 
 
Contract Photographs 
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01  WA - I-80 EB-WB (5th St. to 3rd St.) 

 
 
03  WA-I-80 EB WB - 3rd St. to 2nd St. 

 
Contract Photographs (cont.) 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support 134.0 (7.0) 127.0      126.7  127.0 - 
 Capital Outlay Construction  
          &  Right-of-Way 780.0 (82.0) 698.0   666.6  698.0 - 

TOTAL 914.0 (89.0) 825.0      793.3  825.0 - 
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - September  2007 August 2007 -1 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $89 million was transferred to the program contingency in October 2006.  
 
Caltrans has concluded negotiations with regulatory agencies on pile driving issues and impacts to fisheries, and a 
settlement has been reached.  
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(12/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 307.9 - 307.9 301.1 307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8 177.8 177.8 - 
San Mateo-Hayward Bridge Retrofit 
Project 163.5 - 163.5 163.4 163.5 - 

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5 102.6 103.5 - 

TOTAL 925.4 - 925.4 917.5 925.4 - 
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 
Dumbarton and Antioch Bridges 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
AADT of the Route is near 70,000.  The bridge is over 2 km in length and is positioned in an approximately normal 
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the 
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 

 

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction.  The AADT for the Route is slightly 
over 10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone, and the San Andreas Fault. 
 
Cost and Schedule 
A cost estimate, schedule and an initial risk analysis have been developed to complete a comprehensive seismic 
analysis for each bridge.  In June 2006, BATA approved $17.8 million in funding to proceed with the 
comprehensive seismic analysis of the bridges.  The current forecast of expenditures is within the $17.8 million 
budgeted. 
 
In September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the 
bridges.  In April 2007, the field-drilling program was completed and the majority of the laboratory testing was 
completed by June 2007.  Minor laboratory testing to fill in data gaps may be required in the future. Alternative 
strategies and associated cost estimates of each alternative, with the retrofit design duration to complete the PS&E 
package, will be included in the final strategy report and expected to be completed by early 2009. 
   
Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in 
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.   
 
Work in the area of seismology is defining the seismic ground motions used for design.  Recommended Safety 
Evaluation (SE) level motions have been developed for both bridges and are currently under review by an external and 
independent Seismic Safety Peer Review Panel (SSPRP).  SE motions represent future large earthquakes.  Work in this 
area to be completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation 
(FE) motions, and multiple earthquake time-histories that can be used in the checking phase of the projects.  Draft 
reports have been released.  The SE motions have been reviewed by the Toll Bridge Seismic Safety Peer Review Panel 
on a couple of occasions. 

  
Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify 
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites 
move during earthquakes and how rigidly the bridge’s foundations are held in the soil.  The drilling operations are 
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft 
reports have been released. 
 
Work in the area of bridge structural engineering is continuing for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of 
the bridges, and initiating early computational runs of the models. The structure team has begun the design process for 
both bridges. Geological, geotechnical, and seismological information from the work areas mentioned previously is 
being incorporated into the bridge design. The design team is currently analyzing the design of the existing structures to 
develop the seismic retrofit design.  Caltrans is also working with the Peer Review Committee to obtain approval of the 
proposed design. 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1         35.2         192.3  178.4      192.3         -   
Right-of-Way and Others 20.4          (0.1)         20.3  12.4        20.3         -   
Capital Outlay                -   
 New Bridge 672.0         94.6         766.6  761.2      766.6         -   
 I-680/I-780 Interchange Replacement 76.3         26.9         103.2  97.6      103.2         -   
 I-680/Marina Vista Interchange Reconstruction 51.5           4.9          56.4  56.1        56.4         -   
 New Toll Plaza 24.3           2.0          26.3  23.0        26.3         -   
 Existing Bridge & Interchange Modifications 17.2         42.3          59.5  0.1        59.5         -   
 Other 20.3           2.8          23.1  15.3        23.1         -   
Project Reserve 20.8           4.0          24.8  -        24.8  -  

TOTAL 1,059.9        212.6      1,272.5  1,144.1    1,272.5       -  
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 

Schedule Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 February 2008 2 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 
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Contract Status: 
 
New Benicia-Martinez Bridge:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.  
The new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new 
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes.  With the ORT 
express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.  The new bridge 
has been opened to traffic.   
 
Toll Plaza and Administration Building:  The contract is 100% complete based on contractor payment. The 
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant 
Establishment Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed 
Final Estimate (PFE) has been issued. The Contractor has submitted their response to the PFE, which includes 
resolution of claims, which are currently being reviewed by Caltrans. A number of claims that have been filed by 
the Contractor remain to be resolved. Of those claims, the Time Related Overhead (TRO) claim has the largest 
exposure potential. At this point, Caltrans is awaiting response from the Contractor regarding the settlement of 
the TRO claim. Caltrans anticipates that the claims can be settled within the contract budget. 
 
I-680/I-780 Interchange:  The contract is substantially complete. To-date, all of the bridge structures are 
complete. Final electrical work for the new Benicia-Martinez Bridge and the interchange, as well as, the contract 
acceptance expected to be complete by the end February 2008. 
 
Existing Bridge & Interchange Modification Contract:  The existing Benicia-Martinez Bridge Modification 
contract was awarded to American Civil Constructors and Top Grade Construction Joint Venture on November 
21, 2007. The 1st contract work day is now scheduled on January 14, 2008. The contract is expected to take 
approximately two years.  The contract is approximately 1% complete. The Contractors continue to submit RFIs 
and submittals, which are being processed by Caltrans, on a continuous basis. Field operations has since started 
and in progress and includes grinding of the polyester overlay to expose concrete and investigate if unsound 
concrete is found on both the existing Benicia Bridge and the Mococco Overcrossing; sheet pile installation to 
correct undulation problems of the roadway section, which includes the placement of cellular concrete; assembly 
of the traveler, which will be used in the demolition of the middle section and joint repair works of the existing 
bridge; SWPPP; and other miscellaneous work to support traffic handling. 
 
Recent TBPOC Actions:  None. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

The New Benicia-Martinez Bridge 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The New Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2     122.5       122.6  (1.6) 
Capital Outlay Construction        - 

 Replacement Bridge 253.3 4.0 257.3     255.9       257.3  - 
 South Interchange 
R t ti  

73.9 - 73.9       71.9         73.9  - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2       33.1         35.2  - 
 Other 29.3 (0.8) 28.5       25.7         28.6  0.1     

0 1 Project Reserve 12.1 (3.0) 9.1           -            0.6    (8.5) 
TOTAL 528.2 - 528.2     509.1       518.2  (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and were opened to 

traffic in November 2003. The removal of the entire 1927 bridge (Main Truss) was completed in September 

2007. The Carquinez Bridge Demolition Contract was completed in December 2007.  Minor punchlist and add-

on drainage and security work will be completed over the next few months as Caltrans is in the process of 

accepting the contract. 

 
Project Issues: None 
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Former Site of the 1927 Carquinez Bridge 
 

 
 
Austin Vault Sand Filter @ Carquinez 

 
Project Diagram and Photographs:  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0       35.8  55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0           -   155.0 - 
 Capital Outlay Right-of-Way 9.9 5.1 15.0         8.8  15.0 - 
 Project Reserve 0.3 19.7 20.0           -   20.0 - 

TOTAL 133.8 111.2 245.0       44.6  245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:  On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange 
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.   
The construction contract was approved on September 28, 2007.  The 1st contract day of the project was October 
26, 2007.   
 
The contract schedule status as of the end of January 2008 shows 16% schedule completion. Work production 
has been hampered due to several weeks of wet weather and wet grade.  Work continues at Retaining Wall “G” 
footing (F location), and the Retaining Wall “A” CIDH piles. The temporary ramps (TSE1& TSW1) have been 
completed, and work is to begin at Bents 3 & 4 of the East to North Connector Bridge (ENCONN) once the grade 
dries out.  Roadway excavation and grinding has begun at the I-880 (AL Line) both north and southbound 
directions. Asphalt paving has been on hold, due to ambient temperature requirements. The Eldridge (Pedestrian 
Overcrossing) POC pile driving at abutment and bents have just started at the west side of I-880.  Abutment  fill 
and temporary slope paving is complete at the Calaroga Temporary bridge. All wick drains have been installed at 
the southeast, southwest, northeast and northwest quadrants of the SR92 / I880 interchange. 
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Paving of the Temporary Ramp TSW1 (Southwest Quadrant) 
 
 

 
 
Temporary Drainage System 1, a-c at the Southwest Quadrant 

 
 
Construction of the Temporary Ramp TSW1 (Southwest Quadrant) 
 

 
 
Drilling of the CIDH Piles at Retaining Wall “A” 
 

 
 

Contract Photographs 
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Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

 

 

 

 

Project Photographs:
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project 217.8 - 217.8 208.7      211.9      (5.9) 

Bayfront Expressway Widening Project 36.1 - 36.1       33.3         36.0      (0.1) 
Richmond Parkway Project 5.9 - 5.9         4.3           5.9         -   
U.S. 101/University Interchange 3.8 - 3.8         3.7           3.8         -   
RSR Trestle, Fender, and Joint 
Rehabilitation 102.1 - 102.1       96.3         97.1      (5.0) 

            RSR Deck Overlay 25.0 - 25.0       19.7         25.0         -   
TOTAL 390.7 - 390.7     366.0       379.7    (11.0) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint 
Rehabilitation August 2005 

RSR Deck Overlay December 2006 
 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(12/2007) 
 Cost To Date 

(12/2007) 

 Cost
Forecast
 (12/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      174.7        197.0      -             
Capital Outlay Construction 1,293.0   -          1,293.0   1,204.1     1,293.0   -             

Total 1,490.0     -            1,490.0     1,378.8       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (11.0)     41.5        26.0          41.5        -             
Capital Outlay Construction 313.5      -          313.5      264.6        313.5      -             

Total 366.0        (11.0)       355.0        290.6          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      61.5          214.6      -             
Capital Outlay Construction 1,753.7   -          1,753.7   348.6        1,767.4   13.7         

Total 1,968.3     -            1,968.3     410.1          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2            10.0        -             
Capital Outlay Construction 26.4        -          26.4        25.8          26.4        -             

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        10.0      39.5        33.9          39.5        -             
Capital Outlay Construction 131.9      202.5    334.4      131.6        334.4      -             

Total 161.4        212.5      373.9        165.5          373.9       -             
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7        -          78.7        17.7          78.7        -             
Capital Outlay Construction 299.3      (23.2)     276.1      -              276.1      -             

Total 378.0        (23.2)       354.8        17.7            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 1.0              45.0         
Capital Outlay Construction -                214.3       

Total 1.0              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 0.3              16.0         
Capital Outlay Construction -                58.5         

Total 0.3              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        29.6          92.1        17.7         
Capital Outlay Construction 283.8      -          283.8      42.0          302.5      18.7         

Total 358.2        -            358.2        71.6            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.9              9.6           

Total 8.8              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 8.3              49.9         
Capital Outlay Construction 34.2            226.5       

Total 42.5            276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.4              15.8         
Capital Outlay Construction -                62.0         

Total 0.4              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.

 

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 
 
 
 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(12/2007) 
 Cost To Date 

(12/2007) 

 Cost
Forecast
 (12/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.3             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -           

Total 18.1        -          18.1        17.7          18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7          10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0          11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.8             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        15.7          18.3         -           

Total 21.0          5.3          26.3          23.5            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -           

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -           

Total 70.3        -          70.3        70.3          70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8        161.6       -           

Subtotal Capital Outlay Support 959.4        -            959.4        560.5          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     182.5      4,674.6     2,134.6       4,689.9    15.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.7              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,695.8       5,674.7    8.9           

 

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
 

  
 

 
 

 
 
 
 

 
 

 

 

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(12/2007) 
 Cost To Date 

(12/2007) 

 Cost
Forecast
 (12/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             560.5      977.1        17.7         
Capital Outlay Construction 4,492.1  182.5     4,674.6          2,134.6   4,689.9     15.3         
Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        

Total 5,486.6  179.2     5,665.8          2,695.8   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             101.2      120.0        -             
Capital Outlay Construction 309.0     -          309.0             266.2      350.7        41.7         

Total 429.0     -          429.0             367.4      470.7        41.7         
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.7      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.6      698.0        -             

Total 914.0     (89.0)     825.0             793.3      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          1,007.8   1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  100.5     6,387.2          3,765.5   6,444.2     57.0         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,798.7   7,925.8     50.6         
Program Contingency 900.0     (90.2)     809.8             -            759.2        (50.6)        

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,798.7   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
  

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 
 
 

 
 
 
 
 
 
 
 

SFOBB East Span - E2JT1 Foundations Construction 

SFOBB East Span - Stormwater Treatment Measures 

SFOBB East Span - Oakland Touchdown Const. WB 

SFOBB East Span -YBI Detour Construction 

SFOBB East Span - SAS Superstructure 

SFOBB East Span - YBI Transition Structures 

SFOBB East Span - Oakland Touchdown Constr. EB 

SFOBB East Span - Demolition Contract 

Open to Traffic Date: Westbound 

Vincent Thomas Bridge Seismic Retrofit 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 

SFOBB West Span Seismic Retrofit 

SFOBB East Span Completed Projects 

I 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2008) 

 Cost To Date 
(01/2008) 

 Cost Forecast  
(01/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             6.7            91.6          90.9              91.6           -                 
-             -                 

661.9           94.6          756.5        751.1            756.5         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           94.6          766.6        761.2            766.6         -                 
756.9           101.3        858.2        852.1            858.2         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          29.5              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.8              36.7           -                 

54.7             26.9          81.6          75.9              81.6           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             26.9          103.2        97.6              103.2         -                 

102.6           37.3          139.9        133.4            139.9         -                 

I-680/Marina Vista Interchange 
Reconstruction 00605_

18.3             1.8            20.1          19.8              20.1           -                 
51.5             4.9            56.4          56.1              56.4           -                 
69.8             6.7            76.5          75.9              76.5           -                 

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.7              15.7           -                 
24.3             2.0            26.3          23.0              26.3           -                 
36.2             5.8            42.0          38.7              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          9.6                18.6           -                 

17.2             32.8          50.0          0.1                50.0           -                 
-                 9.5            9.5            -                  9.5             -                 

17.2             42.3          59.5          0.1                59.5           -                 
21.5             56.6          78.1          9.7                78.1           -                 

Other Contracts See note below
11.4             (1.8)          9.6            6.6                9.6             -                 
20.3             2.8            23.1          15.3              23.1           -                 
20.4             (0.1)          20.3          12.4              20.3           -                 
52.1             0.9            53.0          34.3              53.0           -                 

155.7        30.0       185.7     172.1         185.7      -              
829.9        164.0     993.9     921.5         993.9      -              
20.4          (0.1)       20.3       12.4           20.3        -              

1.4            5.2         6.6         6.3             6.6          -              
31.7          9.5         41.2       31.8           41.2        -              
20.8          4.0         24.8       -               24.8        -              

1,059.9     212.6     1,272.5  1,144.1      1,272.5   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 

 
 
 
 

 
 

 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2008) 

 Cost To Date 
(01/2008) 

 Cost Forecast  
(01/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          14.6              14.5           (1.6)              
Capital Outlay Construction 35.2             -             35.2          33.1              35.2           -                 

Total 51.3             -             51.3          47.7              49.7           (1.6)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.8              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.8              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (0.6)          44.5          41.5              44.6           0.1               

124.4        (0.2)       124.2     122.5         122.6      (1.6)           
381.2        3.2         384.4     376.7         384.5      0.1            
10.5          -          10.5       9.9             10.5        -              
12.1          (3.0)          9.1         -               0.6          (8.5)           

528.2        -          528.2     509.1         518.2      (10.0)         

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 
01308_, 01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 
 
 
 

 
 

 

 

 

  

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2008) 

 Cost To Date 
(01/2008) 

 Cost Forecast  
(01/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, 
and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.4              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.7              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            176.2         (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.8             (1.0)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          35.8              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          8.8                15.0           -                 
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        44.6              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              
US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        55.0       413.3     377.4         411.6      (1.7)           
1,569.8     231.0     1,800.8  1,555.0      1,785.8   (15.0)         

42.5        5.0       47.5     31.8         46.6       (0.9)           
14.0        1.2       15.2     16.7         17.0       1.8            
92.4        9.5       101.9   82.9         101.9     -              
35.6          22.1       57.7       -               52.5        (5.2)              

2,112.6   323.8   2,436.4 2,063.8    2,415.4 (21.0)            

Notes:

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
Note: Details may not sum to totals due to rounding effects. 
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Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area 
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for 
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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ITEM 5:  PROGRESS REPORT 
 

b.  Legislative Update 



   Memorandum 
 

   
Item5b_LegUpdate_memo_030508 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  5b 
 

Item‐ 
 
Legislative Update 

 
Recommendation:   
For Information Only 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The 2008 Legislative Update  is currently being scheduled for April or May 2008.   It  is 
our goal  to hold  a  joint  event with  the Bay Area Caucus  in  order  to  ensure  optimal 
participation by State Legislators.   The update will showcase  the Toll Bridge Program 
milestones  achieved  in  2007,  as well  as  provide  a  preview  of  the  accomplishments 
anticipated this year. 
 
Staff  is  working  to  finalize  the  Legislative  Update  report  that  will  accompany  the 
presentation to be given by the Public Information Officer and the TBPOC at the event.  
The final report will be sent to the TBPOC for final approval in mid‐March.  There is the 
possibility of the report being sent to Legislators prior to the event. 
 
   
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 6:  PROGAM ISSUES 
 

a. Forecast Revisions 
                    1)  E2/T1 

2)  Skyway 
3)  Richmond‐San Rafael 



    Memorandum 
 

1 of 2   
Item6a1_2_3_Prog Issues_Forecast_memo_05Mar08 

 TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Peter Lee, Senior Transportation Engineer, BATA  
 

RE:  Agenda No. ‐  6a 1), 2), 3) 
 

Item‐ 
Program Issues 
Revisions to TBPOC Cost Forecasts for the E2/T1, Skyway, and 
Richmond‐San Rafael Contracts 

 
RECOMMENDATION: 
Review and adopt revised cost forecasts for the E2/T1, Skyway, and Richmond‐San Rafael 
Contracts for the 1st Quarter 2008 Report.  A revised cost forecast for the YBI Detour 
Contract will be presented under a separate TBPOC item. 
 
COST: 
The requested forecast change will result in a forecast cost increase of $46.9 M to the 
program.  A budget change request will be made as part of a separate item for the YBI 
Detour contract. 
 
SCHEDULE: 
N/A. 
 
DISCUSSION: 
The PMT is requesting that the TBPOC adopt revised cost forecasts for the E2/T1, Skyway, 
and Richmond‐San Rafael Contracts for the 1st Quarter 2008 Report.  All three contracts 
have been or will soon be accepted by the Department.  The revised forecasts include 
estimated project close out costs and some contingencies for risks identified in the Risk 
Management Plans for each contract. 
 
E2/T1 Contract 
The Department accepted the E2/T1 Foundation Contract on January 18, 2008.   Currently, 
the Department is preparing the final pay estimate for the project and does not expect any 
claims or changes that will exceed the current project budget or forecast.  Based on the 
current Risk Management Plan, the Department is forecasting a final capital outlay 
construction cost of $280.1 M for the contract, a savings of $32.6 M from the current 
approved budget and forecast of $313.5 M.  A budget balance beam is attached. 
 



    Memorandum 
 

  2 of 2   
Item6a1_2_3_Prog Issues_Forecast_memo_05Mar08 

Skyway Contract 
Pending installation of several overhead signs and bridge railing painting, the Department 
anticipates accepting the contract by early March.  Currently, the Department does not 
expect any claims or changes that will exceed the project budget or forecast.  Based on the 
current Risk Management Plan, the Department is forecasting a final capital outlay 
construction cost of $1,254.1 M for the contract, a savings of $38.9 M from the current 
approved budget and forecast of $1293.0 M.  A budget balance beam is attached. 
 
Richmond‐San Rafael Bridge Project 
The Department successfully negotiated a $1.5 M settlement of the pile driving/fish impact 
issues with regulatory agencies, which was $8.5 M less than the $10 M reserve budgeted. 
The revised forecast for the project will be $816.5 M, a savings of $8.5 M from the current 
approved forecast and budget.  
 
The PMT is also forecasting a $126.8 M cost forecast increase to the Yerba Buena Island 
Detour Contract.  A detailed discussion of that forecast change can be found in the separate 
TBPOC item focusing on that increase.  The revised forecast is shown in the Appendixes A1 
and B attached to this memo.  In summary, Table 1 below summarizes all proposed 
forecast changes and the impact of the changes to the program contingency. 
 

Table 1 – Proposed Forecast Changes 
($ in M) 

 
Item  Current Approved 

Forecast 
Proposed Revised 

Forecast 
Change 

E2/T1 CO Const  313.5  280.9  ‐32.6 
Skyway CO Const  1293.0  1254.1  ‐38.9 
YBI Detour CO Const  334.4  461.2  +126.8 
RSR Total Project  825.0  816.5  ‐8.5 
Program Contingency  759.2  712.4  +46.9 
 
Attachments: 
E2/T1 Contract Budget Balance Beam 
Skyway Contract Budget Balance Beam 
YBI Detour Contract Budget Balance Beam (for information only) 
Appendix A1 ‐ TBSRP AB144/SB66 Baseline Budget and Forecasts, 
       as of December 31, 2007 
Appendix B  ‐  TBSRP – SFOBB East Span Only, AB144/SB66 Baseline Budget and 
        Forecasts, as of December 31, 2007 



( a ) $273.6 M

( d ) $313.51 M

CCO’s Approved & Pending and Remaining Supplemental Work  $95.82 M

Risk Management  $7.26 M Budget

E2/T1 Marine Foundations Contract 04-0120E4
Budget Analysis

December 31, 2007

Confidential Draft – For Deliberative Purpose Only

Current Contract
Allotment

( b ) $277.82 M

Contract Bid Items + SFM = $177.78 Million

( c ) $280.86 M     

Variance 
($32.65 M)

Contract Items 177,450,000$                 Contract Items 177,450,000$                 
State Furnished Materials (SFM) 328,000$                        State Furnished Materials (SFM) 328,000$                        

Subtotal 177,778,000$                 Subtotal 177,778,000$                 
Supplemental Work 4,445,100$                     Supplemental Work Remaining 4,445,100$                     
Contingency At 5% 9,096,900$                     CCO's

Subtotal Original Contract Allotment 191,320,000$                    CCO's (Approved (43) + Pending (29) = Total (72)) 91,376,451$                   
Supplemental Budget Allocation Approved 86,500,000$                      CCO's = or > $1 Million Pending POC's approval on (mm/dd/yy) -$                                    

Subtotal Current Contract Allotment 277,820,000$                 ( b ) Subtotal 273,599,551$                 ( a )
Remaining Unalloted Budget 35,690,000$                   
(Current Contract Budget - Current Contract Allotment) Risk Management 7,264,000$                     

Total Current Contract Budget 313,510,000$                 ( d ) Total 280,863,551$                 ( c )

Reported Total Forecast At Completion 313,510,000$                 Variance ( Total - Current Budget ) (32,646,449)$                  
In 3rd Quarter 2007 TBSRP Report

Contract 04-0120E4 SAS E2/T1 Foundations
Contract Forecast At Completion (FAC) & Variance

December 31, 2007 Basis

Contract 04-0120E4 SAS E2/T1 Foundations

December 31, 2007 Basis
Current Contract Budget Funding Status



Variance 
($38.9 M)

CCO’s Approved & Pending and Remaining Supplemental Work   $177.3 M Risk Management
$29.0 M

Budget

Skyway Contract 04-012024
Budget Analysis

February 26, 2008

Confidential Draft – For Deliberative Purpose 

Current Contract Allotment

(a)  $1.225 B

(d) $1.293 B
(b)  $1.247 B
(c)  $1.254 B

Contract Bid Items + SFM = $1.048 Billion

Contract Bid Items 1,043,541,000$            Contract Bid Items 1,043,541,000$            
State Furnished Materials (SFM) 4,276,439$                   State Furnished Materials (SFM) 4,276,439$                   

Subtotal 1,047,817,439$            Subtotal 1,047,817,439$            
Supplemental Work 6,565,700$                   Supplemental Work Remaining 6,026,577$                   
Contingency At 5% 52,616,861$                 CCO's

Subtotal Original Contract Allotment 1,107,000,000$            CCO's (Approved (269) + Pending (14) = Total (283)) 171,252,939$               
Supplemental Budget Allocation Approved 139,500,000$               CCO's = or > $1Million Pending POC's approval -$                              

Subtotal Current Contract Allotment 1,246,500,000$            ( b ) Subtotal 1,225,096,955$            ( a )
Remaining Unallotted Budget 46,500,000$                 
(Current Contract Budget - Current Contract Allotment) Risk Management 28,976,000$                 

Total Current Contract Budget 1,293,000,000$            ( d ) Total 1,254,072,955$            ( c )

Reported Total Forecast At Completion $1,293,000,000 Variance ( Total - Current Budget ) (38,927,045)$                
In 4th Quarter 2007 TBSRP Report

Contract 04-012024 Skyway

February 26, 2008 Basis
Current Contract Budget Funding Status

Contract 04-012024 Skyway
Contract Forecast At Completion (FAC) & Variance

February 26, 2008 Basis

The 4th Quarter 2007 50% probable Risk Management Cost (RMC) was $25,976,000.   
The RMC shown as of February 26, 2008 includes additional $3 million anticipated 
for payment due to court decision on tugboat prevailing wage differential.



( a ) $397.1 M

CCO’s Approved & Pending an Remaining Supplemental Work  $325.56 M

Risk Management $64.25 M

Budget

South-South Detour Contract 04-0120R4
Budget Analysis

December 31, 2007

Confidential Draft – For Deliberative Purpose Only

( c ) $461.35 M

Contract Bid Items + 
SFM = 

$71.54 Million

Cost Risk Analysis is ongoing.
( d ) $334.4 M

Variance = $126.95 M

Contract Bid Items 71,159,650$                     Contract Bid Items 71,159,650$                 
State Furnished Materials (SFM) 379,000$                          State Furnished Materials (SFM) 379,000$                      

Subtotal 71,538,650$                     Subtotal 71,538,650$                 
Supplemental Work 14,115,000$                     Supplemental Work Remaining -$                                 
Contingency At 5% 4,266,350$                       CCO's

Subtotal Original Contract Allotment 89,920,000$                        CCO's ( Approved and Pending ) 325,562,709$               
Supplemental Budget Allocation Approved 237,747,000$                      CCO's = or > $1 Million Pending POC approval -$                                 

Subtotal Current Contract Allotment 327,667,000$                   ( b ) Subtotal 397,101,359$               ( a )

Remaining Unallotted Budget 6,733,000$                       Risk Management Costs 64,245,000$                 
(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget 334,400,000$                   ( d ) Total 461,346,359$               ( c )

Reported Total Forecast At Completion 334,400,000$                   Variance ( Total - Current Budget ) 126,946,359$               
In 3rd Quarter 2007 TBSRP Report

Contract 04-0120R4 YBI South-South Detour Contract 04-0120R4 YBI South-South Detour

December 31, 2007 Basis
Current Contract Budget Funding Status Contract Forecast At Completion (FAC) & Variance 

December 31, 2007 Basis



AB 144/SB 66 TBPOC 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Proposed 
Bridge  Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast February 26, 2008

Benicia-Martinez
Capital Outlay Support $38.14 $38.14 $38.1 $38.1 $38.1 $38.1 $38.1
Capital Outlay $139.69 $139.69 $139.7 $139.7 $139.7 $139.7 $139.7
Total $177.83 $177.83 $177.8 $177.8 $177.8 $177.8 $177.8

Carquinez
Capital Outlay Support $28.67 $28.67 $28.7 $28.7 $28.7 $28.7 $28.7
Capital Outlay $85.46 $85.46 $85.5 $85.5 $85.5 $85.5 $85.5
Total $114.13 $114.13 $114.2 $114.2 $114.2 $114.2 $114.2

San Mateo-Hayward
Capital Outlay Support $28.14 $28.14 $28.1 $28.1 $28.1 $28.1 $28.1
Capital Outlay $135.37 $135.37 $135.4 $135.4 $135.4 $135.4 $135.4
Total $163.51 $163.51 $163.5 $163.5 $163.5 $163.5 $163.5

Vincent Thomas
Capital Outlay Support $16.42 $16.42 $16.4 $16.4 $16.4 $16.4 $16.4
Capital Outlay $42.09 $42.09 $42.1 $42.1 $42.1 $42.1 $42.1
Total $58.51 $58.51 $58.5 $58.5 $58.5 $58.5 $58.5

San Diego-Coronado
Capital Outlay Support $33.50 $33.50 $33.5 $33.5 $33.5 $33.5 $33.5
Capital Outlay $70.02 $70.02 $70.0 $70.0 $70.0 $70.0 $70.0
Total $103.52 $103.52 $103.5 $103.5 $103.5 $103.5 $103.5

Richmond-San Rafael 
Capital Outlay Support $134.00 $127.00 $127.0 $127.0 $127.0 $127.0 $127.0
Capital Outlay $698.00 $698.00 $698.0 $698.0 $698.0 $698.0 $689.5 (1)
Richmond-San Rafael Project Reserves $82.00
Total $914.00 $825.00 $825.0 $825.0 $825.0 $825.0 $816.5

West Span Retrofit
Capital Outlay Support $75.00 $75.00 $75.0 $75.0 $75.0 $75.0 $75.0
Capital Outlay $232.90 $232.90 $232.9 $232.9 $232.9 $232.9 $232.9
Total $307.90 $307.90 $307.9 $307.9 $307.9 $307.9 $307.9

West Approach
Capital Outlay Support $120.00 $120.00 $120.0 $120.0 $120.0 $120.0 $120.0
Capital Outlay $309.00 $309.00 $309.0 $309.0 $309.0 $350.7 $350.7
Total $429.00 $429.00 $429.0 $429.0 $429.0 $470.7 $470.7

SFOBB East Span
Capital Outlay Support $959.30 $959.30 $977.1 $977.1 $977.1 $977.1 $977.1
Capital Outlay $4,492.19 $4,674.71 $4,686.6 $4,689.9 $4,689.9 $4,689.9 $4,745.1
Other Budgeted Capital $35.11 $31.81 $11.0 $7.7 $7.7 $7.7 $7.7
Total $5,486.60 $5,665.82 $5,674.7 $5,674.7 $5,674.7 $5,674.7 $5,729.9

Program Indirect $30.00 $30.00 $30.0 $30.0 $30.0 $30.0 $30.0
Subtotal Capital Outlay Support $1,463.17 $1,456.17 $1,473.9 $1,473.9 $1,473.9 $1,473.9 $1,473.9

Subtotal Capital Outlay $6,321.83 $6,419.05 $6,410.2 $6,410.2 $6,410.2 $6,451.9 $6,498.6
Subtotal Toll Seismic Retrofit $7,785.00 $7,875.22 $7,884.1 $7,884.1 $7,884.1 $7,925.8 $7,972.5

Program Contingency $900.00 $809.78 $800.9 $800.9 $800.9 $759.2 $712.5

Total Toll Seismic Retrofit Program $8,685.00 $8,685.00 $8,685.0 $8,685.0 $8,685.0 $8,685.0 $8,685.0

Toll Bridge Seismic Retrofit Program 
AB 144/SB 66 Baseline Budget, and Forecast 

(Dollars in millions)

Notes:
 (1) Budget for Richmond-San Rafael Bridge includes $16.9 million of deck joint rehabilitation work that considered to be eligible for seismic retrofit program funding.
   (Due to the rounding of numbers, the totals above are show within $0.02).

Appendix A1



AB 144/SB 66 TBPOC Current 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Proposed 
East Span Contract Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast February 26, 2008

SFOBB East Span -Skyway
Capital Outlay Support $197.00 $197.00 $197.0 $197.0 $197.0 $197.0 $197.0
Capital Outlay $1,293.00 $1,293.00 $1,293.0 $1,293.0 $1,293.0 $1,293.0 $1,254.1
Total $1,490.00 $1,490.00 $1,490.0 $1,490.0 $1,490.0 $1,490.0 $1,451.1

SFOBB East Span -SAS- Superstructure
Capital Outlay Support $214.63 $214.63 $214.6 $214.6 $214.6 $214.6 $214.6
Capital Outlay $1,753.72 $1,753.72 $1,767.4 $1,767.4 $1,767.4 $1,767.4 $1,767.4
Total $1,968.35 $1,968.35 $1,982.0 $1,982.0 $1,982.0 $1,982.0 $1,982.0

SFOBB East Span -SAS- W2 Foundations
Capital Outlay Support $10.00 $10.00 $10.0 $10.0 $10.0 $10.0 $10.0
Capital Outlay $26.40 $26.40 $26.4 $26.4 $26.4 $26.4 $26.4
Total $36.40 $36.40 $36.4 $36.4 $36.4 $36.4 $36.4

SFOBB East Span -SAS- E2/T1 Foundations
Capital Outlay Support $52.50 $41.50 $41.5 $41.5 $41.5 $41.5 $41.5
Capital Outlay $313.51 $313.51 $313.5 $313.5 $313.5 $313.5 $280.9
Total $366.01 $355.01 $355.0 $355.0 $355.0 $355.0 $322.4

YBI/SAS (Archeology)
Capital Outlay Support $1.08 $1.08 $1.1 $1.1 $1.1 $1.1 $1.1
Capital Outlay $1.06 $1.06 $1.1 $1.1 $1.1 $1.1 $1.1
Total $2.14 $2.14 $2.2 $2.2 $2.2 $2.2 $2.2

YBI - USCG Rd Relocation
Capital Outlay Support $3.00 $3.00 $3.0 $3.0 $3.0 $3.0 $3.0
Capital Outlay $3.00 $3.00 $3.0 $3.0 $3.0 $3.0 $3.0
Total $6.00 $6.00 $6.0 $6.0 $6.0 $6.0 $6.0

YBI - Substation & Viaduct
Capital Outlay Support $6.50 $6.50 $6.5 $6.5 $6.5 $6.5 $6.5
Capital Outlay $11.60 $11.60 $11.6 $11.6 $11.6 $11.6 $11.6
Total $18.10 $18.10 $18.1 $18.1 $18.1 $18.1 $18.1

South/South Detour
Capital Outlay Support $29.50 $39.50 $39.5 $39.5 $39.5 $39.5 $39.5
Capital Outlay $131.92 $334.40 $334.4 $334.4 $334.4 $334.4 $461.2
Total $161.42 $373.90 $373.9 $373.9 $373.9 $373.9 $500.7

YBI - Transition Structures (Total, including the following split contracts and prior-to-split expenditures)
Capital Outlay Support $78.65 $78.65 $78.7 $78.7 $78.7 $78.7 $78.7
Capital Outlay $299.36 $276.10 $276.1 $276.1 $276.1 $276.1 $276.1
Total $378.01 $354.75 $354.8 $354.8 $354.8 $354.8 $354.8

YBI- Transition Structures Contract No. 1
Capital Outlay Support $45.0 $45.0 $45.0
Capital Outlay $214.3 $214.3 $214.3
Total $259.3 $259.3 $259.3

YBI- Transition Structures Contract No. 2
Capital Outlay Support $16.0 $16.0 $16.0
Capital Outlay $58.5 $58.5 $58.5
Total $74.5 $74.5 $74.5

YBI- Transition Structures Contract No. 3 - Landscape
Capital Outlay Support $1.0 $1.0 $1.0
Capital Outlay $3.3 $3.3 $3.3
Total $4.3 $4.3 $4.3

Oakland Touchdown (Total, including the following split contracts and prior-to-split expenditures)
Capital Outlay Support $74.40 $74.40 $92.1 $92.1 $92.1 $92.1 $92.1
Capital Outlay $283.80 $283.80 $302.5 $302.5 $302.5 $302.5 $302.5
Total $358.20 $358.20 $394.6 $394.6 $394.6 $394.6 $394.6

Oakland Touchdown Contract No. 1
Capital Outlay Support $0.00 $0.00 $49.9 $49.9 $49.9 $49.9 $49.9
Capital Outlay $0.00 $0.00 $226.5 $226.5 $226.5 $226.5 $226.5
Total $0.00 $0.00 $276.4 $276.4 $276.4 $276.4 $276.4

Oakland Touchdown Contract No. 2
Capital Outlay Support $0.00 $0.00 $15.8 $15.8 $15.8 $15.8 $15.8

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, and Forecast

(Dollars in millions)
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AB 144/SB 66 TBPOC Current 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Proposed 
East Span Contract Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast February 26, 2008

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, and Forecast

(Dollars in millions)

Capital Outlay $0.00 $0.00 $62.0 $62.0 $62.0 $62.0 $62.0
Total $0.00 $0.00 $77.8 $77.8 $77.8 $77.8 $77.8

                  Oakland Touchdown Contract - Electrical Systems
Capital Outlay Support $0.00 $0.00 $1.4 $1.4 $1.4 $1.4 $1.4
Capital Outlay $0.00 $0.00 $4.4 $4.4 $4.4 $4.4 $4.4
Total $0.00 $0.00 $5.8 $5.8 $5.8 $5.8 $5.8

                 Oakland Touchdown Contract - Navy Cable (1)

Capital Outlay Support $0.00 $0.00 $3.0 $3.0 $3.0 $3.0 $3.0
Capital Outlay $0.00 $0.00 $9.6 $9.6 $9.6 $9.6 $9.6
Total $0.00 $0.00 $12.6 $12.6 $12.6 $12.6 $12.6

Oakland Geofill
Capital Outlay Support $2.47 $2.47 $2.5 $2.5 $2.5 $2.5 $2.5
Capital Outlay $8.21 $8.21 $8.2 $8.2 $8.2 $8.2 $8.2
Total $10.68 $10.68 $10.7 $10.7 $10.7 $10.7 $10.7

Pile Installation Demonstration Project
Capital Outlay Support $1.79 $1.79 $1.8 $1.8 $1.8 $1.8 $1.8
Capital Outlay $9.25 $9.25 $9.2 $9.2 $9.2 $9.2 $9.2
Total $11.04 $11.04 $11.0 $11.0 $11.0 $11.0 $11.0

Existing Bridge Demolition
Capital Outlay Support $79.72 $79.72 $79.7 $79.7 $79.7 $79.7 $79.7
Capital Outlay $239.15 $239.15 $222.0 $222.0 $222.0 $222.0 $222.0
Total $318.87 $318.87 $301.7 $301.7 $301.7 $301.7 $301.7

Stormwater Treatment Measures
Capital Outlay Support $6.00 $8.00 $8.0 $8.0 $8.0 $8.0 $8.0
Capital Outlay $15.00 $18.30 $15.0 $18.3 $18.3 $18.3 $18.3
Total $21.00 $26.30 $23.0 $26.3 $26.3 $26.3 $26.3

Right-of-way and Environmental Mitigation
Capital Outlay Support $0.00 $0.00 $0.0 $0.0 $0.0 $0.0 $0.0
Capital Outlay $72.40 $72.40 $72.4 $72.4 $72.4 $72.4 $72.4
Total $72.40 $72.40 $72.4 $72.4 $72.4 $72.4 $72.4

Sunk Cost - Existing East Span Retrofit
Capital Outlay Support $39.46 $39.46 $39.5 $39.5 $39.5 $39.5 $39.5
Capital Outlay $30.81 $30.81 $30.8 $30.8 $30.8 $30.8 $30.8
Total $70.27 $70.27 $70.3 $70.3 $70.3 $70.3 $70.3

Environmental Phase (Expended)
Capital Outlay Support $97.70 $97.70 $97.7 $97.7 $97.7 $97.7 $97.7

Project Expenditures, Pre-splits
Capital Outlay Support $44.90 $44.90 $44.9 $44.9 $44.9 $44.9 $44.9

Non-project Specific Costs
Capital Outlay Support $20.00 $19.00 $19.0 $19.0 $19.0 $19.0 $19.0

Subtotal East Span Capital Outlay Support $959.30 $959.30 $977.1 $977.1 $977.1 $977.1 $977.1
Subtotal East Span Capital Outlay and Sunk Costs $4,492.19 $4,674.71 $4,686.6 $4,689.9 $4,689.9 $4,689.9 $4,745.1
Other Budgeted Capital $35.11 $31.81 $11.0 $7.7 $7.7 $7.7 $7.7

$5,486.60 $5,665.82 $5,674.7 $5,674.7 $5,674.7 $5,674.7 $5,729.9Total SFOBB East Span
(1) Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been made available by the Treasure Island Development Authority.
   (Due to the rounding of numbers, the totals above are shown within $0.02).

Appendix B



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES (PART TWO) 

 
a.  Yerba Buena Island Detour  

             1)  Forecast Revision 
             2)  Budget Revision 
             3)  Contract Change Orders 
                   a)  CCO 55, S1 
                   b)  CCO 56 
                   c)  CCO 112, S1 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 5, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  7a 1), 2), 3) 
 

Item‐ 
San Francisco-Oakland Bay Bridge 
Yerba Buena Island Detour Contract 
Forecast Revision, Budget Revision, Contract Change Orders 

 
RECOMMENDATION: 
1)  Forecast Change ‐ APPROVE 
2)  Budget Change ‐ APPROVE 
3)  Contract Change Orders 55, Supplement 1; 56; 112, Supplement 1 ‐ APPROVE 
 
COST : 
Budget Change – increase of $89.4 million 
Contract Change Orders ‐ $16.3 million 
 
SCHEDULE: 
N/A 
 
DISCUSSION: 
In  February  2007,  the  TBPOC  adopted  a  revised  strategy  for Yerba  Buena  Island 
(YBI) Detour Project.   The strategy was  intended  to 1)  to reduce corridor schedule 
risk  by  accelerating  construction  of  foundations  for  the  Yerba  Buena  Island 
Transition  Structure  (YBITS),  2)  resolve delay  to  the YBI Detour Project  from  the 
rebid of  the SAS project, 3)  reduce project  risk and  impacts  to  traveling public by 
assuming responsibility of design for the two YBI Detour tie‐in structures, and 4) to  
significantly improve seismic safety of the permanent East span by incorporating a 
complete reconstruction of a portion of  the YBI viaduct  into  the west  tie‐in detour 
structure.     From  the adoption of a new budget  for  the project  in February, 2007, 
through most of the 4th Quarter of 2007, the February 2007 budget estimate of $334.4 
million  remained  fairly  stable.   The viaduct work did  increase  in  cost during  this 
period from the original estimate of $9 million to approximately $30 million due to 
changes  in  fabrication  location  due  to  project  delay,  design  enhancements 
(additional  steel  members,  revised  bent  caps)  required  for  seismic  safety  and 
additional  falsework  required  as  a  result  of  the design  enhancements.   However, 
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reductions  in  estimates  for  other  items  of work kept  the  estimate  stable  at  $334.4 
million.   
 
An updated  Implementation Memo was prepared  in  January  2008  for  the  overall 
YBI Detour  Project  budget.    The  January  2008  Implementation Memo  reflected  a 
significant  increase  in  the project  estimate  ‐  $397.1 million,  a  $62,700,000  increase 
from  the current budget of $334.4 million.   This  increase was primarily associated 
with two categories of work – the East Tie In (increase of approximately $38 million 
from December  2007  estimate)  and  exposure  to  additional  time  related  overhead 
(TRO‐increase  of  approximately  $26  million  from  the  December  2007  estimate) 
associated with the increased scope of work and accelerated schedule for delivery of 
the  East  Tie  In  as well  as  updated  estimates  for  additional  TRO  associated with 
YBITS  advance work.   The  actual TRO  rate  is  subject  to  an  ongoing  audit  and  a 
conservative estimate has been developed based on knowledge of the current level 
of  construction  activity.   Other  revised  estimates  reflect  savings  of  approximately 
$1.3 million, resulting in the net increase of $62.7 million.   
  
Exposure to additional TRO has been carried in the Risk Register and the estimated 
increase to budget for this item partially a transfer from risk.  This can be seen in the 
attached risk register  in which  item 61 has been reduced  from a 3rd quarter risk of 
$15 million  to a 4th quarter  risk of $1.7 million.   The balance of  the  increased TRO 
estimate is based on analysis of TRO in the Bay Area for similar work performed by 
the Resident Engineer. 
 
The  initial  estimate  for  the  East  Tie  In was  based  on  one  of  the  bids  originally 
received for the project.  The highest bidder had proposed a roll out‐roll in strategy 
for the East Tie In and bid items for this work were used as the estimate included in 
the original Strategy Memo and carried in the Implementation Memo updates.  The 
new design  for  the East Tie  In has been moving  forward  rapidly and 65% design 
was  delivered  in  November.    100%  design  of  certain  elements  has  since  been 
delivered but complete 100% design will be delivered in late March/early April 2008.  
Upon receipt of 65% design, new estimates were prepared resulting  in  the current 
cost estimate.  The revised estimate is reflective of the challenging nature of the East 
Tie In work.  Some examples of specific challenges include: 
 

1) the combination of skid bent foundations with YBITS foundations at W3; 
2) competing access demands between the East Tie In work and ongoing Self 

Anchored Suspension Span work at W2 ‐ these competing access demands 
require  the  design  and  construction  of  a  retaining  wall  to  allow  both 
projects to move forward on schedule; and 
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3) the need to provide the highest level of insurance of a well‐choreographed 
roll‐out roll‐in procedure to keep the required bridge closure to a known 
minimum,  including  enhanced  falsework  for  the  East  tie‐in  structure 
required for proper performance during roll‐in.  

 

 
 
Costs will  continue  to  be monitored,  updated  and  reported,  and  options  remain 
available.    Some  items  of  work,  such  as  construction  of  W5  foundations  and 
demolition  of  the  existing  structure  could  be  deferred  to  the YBITS  contract  and 
subject  to  a bidding process.   The  current  estimate  for  these  items  is  $16 million, 
excluding  TRO.    TRO would  be  reduced  and  the  YBI Detour  contract would  be 
accepted  at  an  earlier  date.    However,  whether  or  not  this  would  ultimately 
represent savings is unknown.  CC Myers has been providing reasonable pricing for 
the  YBITS  foundation  work,  and  estimates  for  this  work  have  not  changed 
substantially  from  the  original  estimate.    The  foundation work  has  proven  to  be 
difficult  –  surprises  have  been  encountered  underground  (unknown  utilities, 
hazardous material, etc.), and these surprises are likely to continue if for no reason 
other than the high variability of the underlying geology.  This variability is greater 
on Yerba Buena Island than on any other area of the East Span project.  If this work 
is  transferred  to  the YBITS contract, and surprises are encountered, overall project 
delay  could  occur  as  the YBITS work will  be  on  the  critical  path  for  the  overall 
corridor.    The  dollars  associated  with  such  delay  could  equal  or  exceed  initial 
savings  from a good bid.   Finally,  the  savings  in TRO on  the YBI Detour  contract 
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would likely transfer to the new YBITS contract and might not represent any savings 
to corridor costs in total.  
 
A Budget Balance Beam for the 4th Quarter and an interim balance beam combining 
current Risk Management Costs with the March YBI Detour Implementation Memo 
cost update are included below.    
 
At this time, the PMT is recommending a revised forecast of $461.35 million for the 
YBI  Detour  Contract.    In  addition,  a  revised  budget  of  $423.8  million  is 
recommended. This budget  includes  the current estimate of $397.1 million and an 
additional  10%  contingency  of  $26.7 million  for  the  estimated value  of  remaining 
work.    Finally,  the Department  is  requesting  approval  of  the  following  Contract 
Change Orders (CCO): 
 

CCO  55,  Supplement  1  –  additional  costs  of  $980,600  associated  with 
increased  steel  quantities  from  viaduct  design  enhancements  (this  is  being 
brought to the TBPOC as the original CCO exceeded $1,000,000) ; 
 
CCO 56 – additional costs of $6,837,300 for increased contractor design work 
resulting from project delay as well as certain viaduct design enhancements.  
This resolves the remaining Notices of Potential Claim for additional viaduct 
design work; and         
 
CCO 112, Supplement 1 – additional material orders needed for the East tie‐in 
totaling $8,500,000.   

 
Attachment(s): 

1) Interim 1st Quarter 2008 Budget Balance Beam 
2) Current Risk Register 
3) CCO 55 Supplement 1 and CCO Memorandum 
4) CCO 56 and CCO Memorandum 
5) CCO 112 Supplement 1 and CCO Memorandum 
6) December 11, 2007 Implementation Memo 
7) March 3, 2008 Implementation Memo 
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Interim 1st Quarter 2008 Budget Balance Beam 
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Current Risk Register 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Suppl. N~.-1 rco~t;~~~N~. 04- 01;0R~~rR~ad-SF~ao~12~6/13.2 

I I 
l __ _____ _____ I 

To: CC MYERS INC 

Page 1 of 1 

Change Requested by: Engineer 
- - -~--~----------------- --------- ---~--------- --------- -----

FED. AID LOC.: ACBRIM-080-1(097)N 

I 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Adjustment of Compensation at Lump Sum: 

Provide compensation to the Contractor for all costs associated with furnishing raw steel that was incurred due to the 
relocation of the steel Viaduct superstructure fabrication work of the Temporary Bypass Structure (Bridge No. 34-0006 
(TEMP)) from Shanghai Grand Tower Steel Structure Co., Ltd (SGT) to Dongkuk Structures & Construction Co., LTD 
(Dongkuk) and to all Department ordered design enhancements to the Viaduct that were incorporated into the approved 
Viaduct plans dated October 9, 2006. 

This change order provides full compensation for all costs associated with furnishing raw structural steel that was deferred 
under the original Contract Change Order No. 55 and for furnishing all raw steel due to the Department ordered design 
enhancements implemented under Contract Change Orders No. 49 and No. 50 that were incorporated into the approved 
Viaduct plans dated October 9, 2006. 

This change order provides for full and final compensation of all costs associated with furnishing raw steel due to all 
Department delays, Department ordered design enhancements, and Department impacts to the design pertaining to the 
approved Viaduct plans dated October 9, 2006. 

Compensation for any raw steel purchased due to Department design enhancements ordered under Contract Change 
Orders No. 50 and No. 67 that were incorporated into the approved Viaduct plans dated July 19, 2007 is not addressed by 
this change order. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $980,600.00 

Estimated Cost: Increase ~ Decrease D $980,600.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 

submitted by 

Signature 

Approval Recommended by 

Signature 

Engineer Approval by< 

Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

TO: MIKE FORNER I DENNIS TURCHON 

FROM: BILL CASEY 
------

I 
-- r 

CCO#: 55 SUPPLEMENT#: 1 ! 

l 

COST: $980,600.00 INCREASE ~ 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

SGT to Dongkuk Material Closeout 
--- ------

DATE: 1/22/2008 Page 1 of 2 

04 - 0120R4 

SF-80-12.6/13.2 

ACBRIM-080-1 (097)N 

HEADQUARTERS APPROVAL REQUIRED? 

$89,927,792.86 

YES ~NO 

IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 
; ! 

Original Contract Time: Time Adj. This Change: 

475 Day(s) 0 Day(s} 

Previously Approved CCO 
Time Adjustments: 

1195 Day(s) 

Percentage Time Adjusted: 
(including this change) 

252 % 

Total# of Unreconciled Deferred Time II 

CCO(s): (including this change) 

7 

THIS CHANGE ORDER PROVIDES FOR: 

Compensation to the contractor for the costs of purchasing raw steel associated with the fabrication of the Viaduct structure. 

This contract calls for construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for the tie 
in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour consist of 
three main structures, the East Tie-In to the bridge, the West Tie-In to the island and the Viaduct structure between the two tie
ins. The contract was awarded as a performance based project with the contractor responsible for meeting the design criteria 
specified in the contract. 

The original Contract Change Order No. 55 provided compensation for costs incurred in the relocation of the Viaduct 
fabrication work from Shanghai Grand Tower Steel Structure Co., Ltd (SGT) in China to Dongkuk Structures & Construction 
Co., LTD (Dongkuk) in South Korea. Costs associated with any additional raw steel purchases required to complete the as
planned fabrication work were deferred under that change order. This supplement compensates the contractor for those 
deferred costs which have now been documented. 

Compensation is also provided for the cost of raw steel purchases associated with Department ordered design enhancements 
to the Viaduct that were incorporated into the contractor designed plan sheets under executed Change Orders No. 49 and 50. 
These changes concerned enhancements ordered to the steel truss concerning the connection of the floor beams and 
stringers and the addition of stopper blocks and brackets at the bent caps. Compensation for the raw steel costs are included 
under this supplement as the additional steel associated with the as-planned work and the ordered design enhancement were 
purchased together and are difficult to segregate (both quantitatively and administratively). Additional fabrication costs 
associated with design enhancements shall be compensated under a separate change order. 

Compensation shall be paid as an adjustment of compensation at an agreed lump sum of $980,600.00 that will be financed 
from the contract's contingency fund. A cost analysis is on file. 

The original Contract Change Order No. 55 was approved by the Toll Bridge Program Oversight Committee (TBPOC) on 
June 27, 2007. At that time, the deferred cost of furnishing raw steel covered under this supplement was approved at a cost 
not to exceed $1 ,000,000.00. Approximately $550,000.00 of the total $980,600.00 of costs is directly related to these deferred 
costs from the original change order with the remaining costs associated with the Department ordered design enhancements. 

Maintenance concurrence is not required as the change order doesn't affect any permanent roadway features. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: 

Bridge Engineer: 

Alec Melkonians 

EA: 0120R4 ceo: 55- 1 DATE: 1/22/2008 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

ESTIMATE OF COST 
THIS REQUEST 

$0.00 

$0.00 

$0.00 

$980,600.00 

$980,600.00 

FEDERAL PARTICIPATION 

Page 2 of 2 

TOTAL TO DATE 

$0.00 

$0.00 

$0.00 

$6,645,930.00 

$6,645,930.00 

D NONE 

- - FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Deco FUNDED PER coNTRACT D ceo FUNDED AS FOLLows 

HQ (Issue .Approve) By: FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
.... r 

Page 1 of 2 

Change Requested by: Engineer 

ceo 56 1 SuppL~:·_~ ]contract No. 0~- 0-1-20R~ ]Road SF-80-12.6/13.2 I FED. AID LOC.: ACBRIM-080-1(097)N 

L - -- --
To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Adjustment of Compensation at Lump Sum: 

In accordance with Section 4-1.03 "Changes" of the contract Standard Specifications and with the Dispute Review Board's 
recommendation pertaining to Notice of Potential Claim No. 3 "East Tie-In Design Criteria", provide compensation to the 
Contractor for additional costs incurred by the Contractor's subcontractor TRC lmbsen due to the Department's 
involvement in the design process concerning Contract Bid Item No. 13 "Contractor Design" and the eventual assumption 
of the design responsibility of the East Tie-In and West Tie-In structures by the Department. 

For this work, the Contractor will be compensated a lump sum of $6,837,310.00 in addition to the lump sum price paid for 
Contract Bid Item No. 13. Except for outstanding costs pertaining to the 4 change orders mentioned below, this sum 
constitutes full and final compensation for all outstanding costs, both past and future, pertaining to work performed by TRC 
lmbsen, including all subsidiaries and subcontractors, and no additional compensation shall be paid concerning these 
costs. 

Outstanding design and review costs incurred by TRC lmbsen associated with Department ordered design enhancements 
and design coordination implemented under Change Orders No. 49, No. 50, No. 67 and No. 109 are excluded from this 
change order and shall be compensated under those respective change orders. 

Except for the 2 items of work specifically excluded below, this change order resolves all outstanding costs associated with 
the following Notice of Potential Claims and no additional compensation shall be paid: 

1) Notice of Potential Claim No. 2 - Bolted Connection Design Criteria 
2) Notice of Potential Claim No. 3 - East Tie-In Design Criteria 
3) Notice of Potential Claim No. 4 - Pile Dynamic Monitoring 
4) Notice of Potential Claim No.8- Rejection of Viaduct Pot Bearing Design 
5) Notice of Potential Claim No. 9 - Rejection of Viaduct Deck Drainage Design 
6) Notice of Potential Claim No. 10- Review & Approval of Shop Drawings 
7) Notice of Potential Claim No. 11 -Testing of Micropiles 
8) Notice of Potential Claim No. 14- CIDH Pile Inspection 
9) Notice of Potential Claim No. 16- Department Involvement in Design Process 

Costs associated with the 2 items of work listed below, as they pertain to the 9 notice of potential claims listed above, have 
not been addressed by this change order and shall remain outstanding: 

1) Any outstanding escalation costs incurred by the Contractor or their subcontractor's, excluding TRC lmbsen, due to 
Department caused delays to the contract work. 

2) Any outstanding costs associated with the fabrication and construction of the viaduct structure due to Department 
ordered design enhancements implemented under Change Orders No. 49, No. 50 and No. 67. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $6,837,310.00 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

04- 0120R4 Road SF-80-12.6/13.2 

Page 2 of 2 

Change Requested by: Engineer 

r FED. AID LOC.: ACBRIM-080-1(097)N 

i 

Estimated Cost: Increase ~ Decrease $6,837,310.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

Submitted by 

Signature 

Approval Recommended by 
Signature 

Engineer Approval by 

Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 111812008 Page 1 of 3 

TO: MIKE FORNER I DENNIS TURCHON 

FROM: BILL CASEY 

CCO#: 
- - -I --- - ---- --
56 I SUPPLEMENT#: 0 

- L 

E.A. 04 - 0120R4 

SF-80-12.6113.2 

ACBRIM-080-1 (097)N 

$89,927 '792.86 

COST: $6,837,310.00 INCREASE IY'J DECREASE YES IY'J NO 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION: 

lmbsen NOPC Closeout I Escalation Issues 
l 

Original Contract Time: I Time Adj. This Change: 

475 Day(s) DEF Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

$0.00 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

- -~ Previously Approved CCO - r· Percentage Time Adjusted: - -~- Total# of Unreco~~~;~~ ;~~~;;~;~~~~ 
I Time Adjustments: . (including this change) CCO(s): (including this change) 

1 1195 Day(s) 
1 

252 % I 8 

compensation to the contractor for additional costs related to the contractor's performance based design process. 

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 under a construction schedule that 
anticipated a traffic opening on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) in late 2006. The TBS 
encompasses three main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In (WTI) to Verba Buena Island 
and the Viaduct structure between the two tie ins. In order to facilitate the 2006 SFOBB milestone, and to implement a traffic 
switch as early as possible on to the transitional structure , several incentives and permissible delivery mechanisms were 
included in the TBS contract. These included an A+ B bid specification to encourage an aggressive construction schedule 
and a performance based design criteria to allow contractor efficiencies. 

Contract Bid Item No. 13 "Contractor Design" consisted of the contractor designing and providing detailed plan sheets, 
technical special provisions and quantities for the project's three main structures based upon the design criteria set forth in the 
contract. The contractor bid $5,000,000 to perform this work. The design process was specified to include 3 progressive 
design submittals called out as the preliminary design submittal, the final design submittal and the construction submittal with 
the Department able to review and provide comments to each submittal in order to ensure the design met the specified design 
criteria. The Department would then authorize the design for construction and the plans would become the contract plans for 
the project. 

Based on a review of the CPM schedule and bid documents, the contractor planned on completing this design process and 
achieving authorization to construct within 9 months after the project's bid opening. The actual design work ending up taking 
34 months to achieve authorization to construct the Viaduct with authorization never obtained for the ETI and WTI structures 
after over 30 months of design effort was expended. The reasons for this extended design period are outlined below: 

1) Extended SFOBB Corridor Schedule -
After the award of the TBS project, the Self Anchored Suspension (SAS) structure, the signature structure of the east span 
SFOBB replacement, was significantly delayed due to funding issues that stemmed from it's May 2004 bid opening. This SAS 
delay continued into March of 2006 when a revised funding package was implemented and the contract was successfully re
bid. In April 2006 the revised SFOBB corridor schedule anticipated a westbound traffic opening in 2012 (6 years later than the 
original schedule). 

This corridor delay resulted in construction activities on the TBS project being substantially suspended from September 2004 
through January 2007. While the design process continued, the urgency to approve the design was eliminated and this 
allowed the Department additional time to review and comment on the proposed design. 

2) Changed Department Strategy -
The extended delay to the corridor schedule presented challenges to the TBS project in that the Department, via the Toll 
Bridge Program Oversight Committee (TBPOC), expressed concern about the length of time traffic would be utilizing the TBS 
and indicated that the schedule should be adjusted to more closely tie the use of the transitional structure to the revised 
corridor schedule. This schedule adjustment along with the design disputes being realized led the Department to take the 
following action on the TBS project: 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 56- o DATE: 1/18/2008 Page2of3 

1) The retrofit of a 350 foot section of the concrete deck approaching the Yerba Buena Tunnel was re-sequenced to be 
performed within the TBS project as opposed to a separate contract after traffic is placed on the new SFOBB. 
2) The responsibility for the design of both the WTI and ETI structures were taken from the contractor and assumed by the 
Department. 
3) Numerous design enhancements were ordered to the Viaduct in order to create a stand-alone structure. 

This changed Department strategy was documented in a December 14, 2006 strategy memo that was approved by Tony 
Anziano, Toll Bridge Program Manager, Richard Land, Chief Engineer and the TBPOC. 
3) Department Involvement in the Design Process-
During the same 2-year time period that the SAS was experiencing funding issues, the TBS project was experiencing it's own 
delays concerning the approval of the contractor's design submittals. These delays stemmed from conflicting interpretations 
of the contract design criteria and the Department's limited comfort level with the proposed design. 

One of the more significant issues with the design of the TBS concerned the ETI structure. The contract design criteria for the 
ETI called for a roll out I roll in design where a new truss span would be constructed adjacent to the existing span. Once 
completed, the new span would be rolled into place after the existing span was rolled out. Upon the TBS bid opening in 
December of 2003, the 3 low bidders (of 4 total bidders) all submitted a design that called for the existing structure to be 
incorporated into the ETI structure as opposed to the roll out I roll in method called for in the plans. After considerable review 
of this design alternative, the concept was approved by the Department and the contract was awarded to the low bidder CC 
Myers Inc (CCM) in March of 2004. 

This alternative design of the ETI resulted in continuous disputes between the contractor and the Department during the 
design and review process. One particular dispute (Notice of Potential Claim No 3), concerning the contractor's submittal of a 
revised design criteria for the alternative design, was brought to the project's Dispute Review Board (ORB). The ORB ruled 
that the Department's request for a revised design criteria was reasonable but found such fault with the Department's design 
review and approval process that they recommended the contractor's costs and any delays be compensated by the 
Department. The ORB commented that "the review process Caltrans employed in the CCM alternative design for the design 
criteria and for the design was sufficiently protracted, delayed, ambiguous, contradictory and confusing to cause CCM 
unreasonably delay and extra costs". 

While the ORB determination was specific to the ETI design criteria, their observations concerning the Department's 
involvement in the design process are consistent with the review process of the entire TBS. The Department lacked a comfort 
level with the proposed design throughout the design process that the safety of the traveling public wasn't being fully 
addressed. While the extended SFOBB corridor schedule allowed for a more thorough review, these concerns eventually had 
to be addressed by assuming the design of the ETI and WTI structures and ordering enhancements to the Viaduct. 
Unfortunately, addressing these concerns often stepped outside of the contractual design criteria parameters. 

Based on the Department's strategy memo discussed above, the contractor's design on the ETI and WTI was suspended by 
Change Order No. 52 and the Department assumed control over the design. Change Orders No. 49 and 50 were issued to 
compensate the contractor for design costs related to the ordered design enhancements to the Viaduct. These change orders 
covered only direct costs associated with the ordered enhancements and no compensation for impact costs resulting from the 
Department's prior review and approval process of the contractor's design submittals were addressed. 

The contractor has submitted 9 separate Notices of Potential Claims (NOPC's) concerning the design of the TBS and the 
Department's involvement in the design process with all of these NOPC's initially being rejected based on merit. After the 
adverse ORB findings and recommendation concerning NOPC No. 3, these rejections have now been revisited. Based on the 
ORB's assessment of the Department's involvement in the design process, the extension of the SFOBB corridor schedule 
and the Department's eventual assumption of the design for the ETI and WTI, it has been determined that the Department's 
involvement in the contractor's design process constitutes a change in character of the contemplated work. 

The total submitted cost of the 9 NOPC's was $9,158,570, including interest through January of 2007. These costs have 
been analyzed in accordance with Section 4-1.03 "Change in Character" of the Standard Specifications comparing as-planned 
cost to those actually incurred. Actual design costs were documented on both a daily and individual basis and subcontracted 
design costs were documented by the actual invoices billed to the designer. These costs have been found to be supportable 
based upon the Department's knowledge of the work performed within the design campus environment and by an 
independent analysis performed by the Bay Area Toll Authority (see below). 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate forrnats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 56- o DATE: 1/18/2008 Page 3 of 3 

Quantification of the design costs, concerning the application of an appropriate markup and fee, was based on a recently 
approved consulting contract that the designer, TRC lmbsen, has with the Department. Consulting Services has also 
confirmed the markup and fee applied is appropriate. 

In the review of the contractor's actual documented costs, a significant deduction was also made for perceived contractor 
design issues unrelated to the Department's involvement. These design issues most appropriately can be attributed to the 
revised design criteria of the ETI and numerous design issues related to the Viaduct structure. Additionally, submitted costs 
related to the NOPC's cost quantification and recovery were excluded in accordance with the contract specifications. The 
resulting compensation owed to the contractor, due to Department caused impacts and delays, was found to be $6,837,300. 
This sum includes interest and a subcontractor markup as defined within the contract's special provisions. A summary of this 
cost analysis is attached. 

The project's funding agency the Bay Area Toll Authority has performed an independent analysis concerning the contractor's 
submitted costs which looked at the additional plan sheets required in the submittal review process. The analysis employed 
historical data reflecting typical design hours incurred per plan sheet. The result of the analysis supported the actual design 
hours documented by the contractor and resulted in a recommendation of compensation not to exceed $7,529,400.00. 

This change order provides compensation in the amount of $6,837,310 for all Department changes and delays in the design 
process. Compensation shall be paid as an adjustment of compensation at an agreed lump sum of $6,837,310 which shall be 
financed from the contract's contingency funds. A detailed cost estimate is on file. 

This change order will act to resolve all outstanding costs associated with the 9 NOPC's related to the design of the TBS. 
Escalation costs, excluding design costs, resulting from Department delays and costs associated with the Department's 
ordered design enhancements aren't addressed by this change order. Costs associated with the Department ordered design 
enhancements shall be paid under the approved change orders specified for that work. 

Adjustment of contract time is deferred as the involvement in the design process may affect the controlling operation. 

Maintenance concurrence is not required as this is an administrative change and doesn't affect any permanent roadway 
features. 

CONCURRED BY: 

Project Engineer: 

Project Manager: Alec Melkonians 

FHWARep.: 

Environmental: 

Other (specify): 

Resident Engineer's Signature: 

Date 

Date 

Date 

Date 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

ESTIMATE OF COST 
-- - -- --------

THIS REQUEST 

$0.00 

$0.00 

$0.00 

$6,837,310.00 

------ - - --------

TOTAL TO DATE 

$0.00 

$0.00 

$0.00 

$6,837,310.00 

$6,837,310.00 $6,837,310.00 
FEDERAL PARTICIPATION 

D PARTICIPATING IN PART D NONE 

~NON-PARTICIPATING 

PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 1 

Contract No. 04 - 0120R4 

To: CC MYERS INC 

Change Requested by: Engineer 
~----

! FED. AID LOC.: ACBRIM-080-1(097)N 
I 

.. L. 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 

Procure materials required for the fabrication of the skid bent, skid beam, and truss portions of the East Tie-In (ETI) 
structure of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP) as determined by the Engineer. All 
procurements made under this change order shall be authorized by the Engineer prior to the actual ordering of materials. 

Any salvage value or disposal costs associated with the materials procured under this change order are deferred. 

Costs associated with the actual fabrication work concerning the ETI structure are not covered under this change order anc 
shall be paid separately. 

Costs associated with the material procurement and construction of the skid bent foundations (footings, piles and structure 
excavation) and Bent 52A are excluded from this change order. 

Estimated Cost of Extra Work at Force Account .................... $8,500,000.00 

Estimated Cost: Increase ~ Decrease D $8,500,000.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

Submitted by 
Signature 

Approval Recommended by. 

Signature 

Engineer Approval by 

Signature SFOBB Construction Manager 

MIKE FORNER 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

DATE: 2/19/2008 Page 1 of 2 

TO: MIKE FORNER I DENNIS TURCHON 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FROM: BILL CASEY FED. NO. ACBRIM-080-1(097)N 

CCO#: 112 r SUPPLEMENT#: 1 Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $76,142,996.82 

COST: $8,500,000.00 INCREASE ~ DECREASE 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Material Procurement ETI Superstructure 

HEADQUARTERS APPROVAL REQUIRED? 

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 
I 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total #of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8 

THIS CHANGE ORDER PROVIDES FOR: 

The procurement of materials for the East Tie-In (ETI) structure in order to advance the contract schedule. 

This contract provides for the construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for 
the tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour will 
allow for the construction of the permanent structure, the Yerba Buena Island Transition Structure, which connects the 
signature SAS structure to Yerba Buena Island. 

The detour consist of three main structures, the East Tie-In (ETI) to the bridge, the West Tie-In to the island and the viaduct 
structure between the two tie ins. The contract was awarded as a performance based project with the contractor responsible 
for meeting the design criteria specified in the contract. 

A December 14, 2006 Department strategy memorandum, approved by Tony Anziano, Toll Bridge Program Manager, and 
Richard Land, Chief Engineer and subsequently the TBPOC, recommended that the Department assume the design 
responsibility for the East Tie-In (ETI) structure. Based on this memorandum, the design of the structure was changed from a 
design that incorporated the existing steel truss bridge span with the new structure to a design that completely replaces the 
existing span with a new structure (roll out I roll in). 

The construction of the ETI is currently the controlling operation on both this project and the corridor wide opportunity 
schedule for the SFOBB. In order to expedite the fabrication work, the original Change Order No. 112 provided for the early 
procurement of long lead time materials. This change provides for the procurement of the remaining materials required for the 
structures fabrication comprised of an estimated 4,300 metric tons of steel. 

It is anticipated that the material order will be made in stages for the skid bent, skid beam and truss sections of the structure 
based upon the delivery of the design for these items of work. In order to advance this work and mitigate further delays to the 
project, the Department shall authorize the order of materials based on a risk assessment made for the various materials 
involved. 

Costs or credits associated with any salvage value or disposal cost associated with these temporary materials is deferred. 

The work shall be performed as extra work at force account at an estimated cost of $8,500,000.00 and shall be financed from 
the contract's contingency funds. A cost analysis is on file. 

This change has been concurred by Mike Whiteside, YBI Coordination Engineer, per Memorandum dated 2/15/2008. 

Adjustment of contract time is deferred as the work may affect the controlling operation. 

Maintenance concurrence is not required as this change order only acts to procure materials only. Concurrence shall be 
obtained under the change order that provides for the construction of the ETI structure. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: Date 

Bridge Engineer: Mike Whiteside, Toll Bridge Design Date 

Project Engineer: Date 

Project Manager: Alec Melkonians 

FHWARep.: 

Environmental: 

Other (specify): Robert Kobal, HQ Asst.Const.Coor 

Other (specify): 

District Prior Approval By: 

HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer 

Resident Engineer's Signature: 

Date 

Date 

Date 

Date 

EA:0120R4 CC0:112-1 DATE: 2/19/2008 Page 2 of 2 

ESTIMATE OF COST 
---

THIS REQUEST TOTAL TO DATE 

$0.00 $0.00 

FORCE ACCOUNT $8,500,000.00 $10,500,000.00 

AGREED PRICE $0.00 $0.00 

ADJUSTMENT $0.00 $0.00 

$8,500,000.00 $10,500,000.00 

FEDERAL PARTICIPATION 
---- -----------

PARTICIPATING D PARTICIPATING IN PART D NONE 

NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 

PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forrns Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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Introduction 
Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in 
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting 
in place) and advanced and incorporated select YBITS foundation work.  The two memos are “San Francisco-Oakland Bay Bridge 
Corridor Schedule Mitigation – Strategy for South-South Detour Contract Completion” issued December 14, 2006, and 
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on 
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  The SSD forecast and budget 
were recently revised and the current forecast and budget have been set at $ 334 million.  This figure was based on estimates 
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders 
(CCO) and a contingency/risk management adjustment.   

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures, 
estimates developed in the strategy memos and the approved funding for the project. 

 

 

 

 

 

 

 

Contract Award: March 10th, 2004 Suspension Days (as of 04/13/07): 572 Working Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: December 31, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

South-South Detour (Contract 04-0120R4)
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Baseline Contract Change Orders for South-South Detour Contract 

 

     

 

CCO # Description Executed 
Date Cost CCO # Description Executed 

Date Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58
1S1 Additional Funds for Flagging and Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extention/TRO Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00
10S1 Additional Funds for Temporary Shuttle Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 Additional Funds for Temporary Shuttle Van Service 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way Voided N/A
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95

15S1 Additional Funds for Archaeology Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On Hand Voided N/A
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00

24S1 Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

Total for Basline Contract Change Orders $12,101,782.06
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Scope of Work for SSD  
The revisions to the original scope of work currently associated with the South-South Detour Project have been broken down into the 
following categories: 

(1) SSD New Viaduct Enhancements 
(2a)  West Tie-In Existing Viaduct Phase 1  
(2b)  West Tie-In Phase 2 
(3) East Tie-In  
(4) YBI Transition Structure Advance Foundations  
(5) Administrative 

 
An exhibit showing these categories and the general construction limits can be found in the included attachments.  
  
The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 243.3 million.  
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases 
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants.  The 
estimate in the two strategy memos for this work was $ 255 million.  Some categories have increased while others have decreased.  
The current estimate for the SSD contract, including the modifications to the scope of work is $ 327 million, approximately $ 7 million 
below the original estimate of $ 334 million.  This current estimate consists of the following:   
 

Original Contract Amount    $   71.2 million 
Baseline CCOs (1 through 48)   $   12.1 million 
State Furnished Materials    $     0.4 million 
Strategy memo CCOs (49 and higher) $ 243.3 million  
  
 Total     $ 327.0 million 
 

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following 
sections.   
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Progress of Work 

Construction of foundations and columns are complete.  Due to the revised strategy and design changes, the new viaduct structure 
was made to be a stand-alone structure.  To accommodate this, bent caps were added between the tops of each pair of columns.  
The addition of the bent caps required some additional reinforcement be added to the tops of the columns.  In March 2007, the 
Contractor began erecting the falsework in preparation of retrofitting the columns and constructing the bent caps.  Demolition of the 
existing columns and the required modifications are complete.  The construction of the bent caps is in progress.  

Fabrication of the structural steel truss for the viaduct superstructure is taking place at Dongkuk S&C in South Korea.  Fabrication 
began in November 2006 and is substantially complete with the exception of the changed work directed under CCO No. 67 to 
accommodate the ETI roll our/roll in design.  The first and second shipments of steel have arrived.  With regard to the CCO No. 67 
changes, all shop drawings have been approved and material is in the process of being delivered to Dongkuk S&C for fabrication.  
This fabrication work is scheduled to begin January 2008 with the third and final shipment expected to arrive by April/May 2008.  
 
 
 
 
 

 

1 SSD New Viaduct 
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CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A N/A N/A TBD 5/2/2006 $109,182

49S1 FA Truss Design Modifications (Changes to N/A Yes Yes N/A N/A Yes TBD 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,182
50 FA Stand Alone Viaduct Design N/A Yes Yes N/A N/A Yes TBD 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
54 LS Deck Drainage N/A Yes Yes N/A N/A Yes Done 5/2/2007 $8,000

55 LS Viaduct Fabricator Change (SGT 
Closeout)

N/A Yes Yes N/A ATP      
June 2007

Yes Done 8/7/2007 $5,665,330

55S1 LS SGT Fabrication Closeout - Dongkuk 
Materials

N/A No No No N/A No TBD No $500,000

58 LS Bridge Removal Plan Conc. VIA N/A Yes Yes N/A N/A Yes Done 12/14/2006 $60,000

58S1 LS Additional Funds Bridge. Removal Plan 
VIA

N/A Yes Yes N/A N/A Yes Done 7/20/2007 $40,000

59 LS Water Blast Rebar Cages N/A Yes Yes N/A N/A Yes Done 2/22/2007 $5,000

60 LS Construction of Bent Caps N/A Yes Yes Yes   
4/26/07

ATP      
June 2007

Yes   
6/13/07

Done 6/18/2007 $7,435,950

67 FA Viaduct/ETI Interface Modifications 
(Design Cost)

N/A Yes Yes Yes   
8/27/07

N/A Yes   
5/14/07

N/A 9/27/2007 $800,000

79 LS Fabrication Cost for Viaduct Design 
Changes 

N/A Yes Yes N/A ATN      
June 2007

Yes Done 8/7/2007 $803,400

79S1 LS Fabrication Cost for Viaduct Design 
Changes - July 05-Oct 06

N/A No No No N/A No TBD No $300,000

80 LS Erection Costs for Viaduct Design 
Changes through October 2006

N/A No No No N/A No TBD No $6,912,200

82 FA AC Paving and Erosion Control for 
Deck Drainage

No No No N/A N/A N/A N/A No $250,000

85 LS Design of 300mm Waterline 
Relocation

N/A Yes Yes N/A N/A N/A N/A No $10,486

87 LS Viaduct Shipping Escalation Costs N/A Yes Yes N/A ATN      
June 2007

Yes Done 10/2/2007 $534,570

88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN      
June 2007

Yes N/A 8/7/2007 $954,460

88S1 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A Yes N/A 9/27/2007 $776,630

98 0 Viaduct Steel Storage and Handling 
Cost

No No No No N/A No N/A No $500,000

99 0 Viaduct Erection Costs (Post Oct. 
2006)

No No No No N/A No N/A No $950,000

100 0 Viaduct Fabrication Costs (Post Oct. 
2006)

No No No No N/A No N/A No $650,000

105 0 Dongkuk fabrication costs (July 2007 
Plans)

No N/A No No N/A No N/A No $800,000

106 0 Temp Bracing Fabrication Costs 
(July 2007 Plans)

No N/A No No N/A No N/A No $650,000

107 0 CCM Erection Support Costs No N/A No No N/A No N/A No $0

$29,865,208

Subtotal (CCO #50 and Supplements)

Current Forecast for SSD New Viaduct

Subtotal (CCO #49 and Supplements)
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ATN = Authorization to Negotiate 
Bold = CCOs not issued yet 

      ATP = Authorization to Proceed  
 
 
Status of Contract Change Orders: SSD New Viaduct 
 
CCO #55 addressing cost associated with changing steel fabricators has been negotiated and issued for $5,665,330.  CCO #60 was 
issued for $7,436,950 to construct viaduct bent caps per the design performed under CCO #50.  CCO #80, addressing steel erection 
costs resulting from the Viaduct design changes, has been resolved for $6,912,200.  A cost of $534,570 has been negotiated for 
Contract Change Order #87 to address shipping escalation incurred by the Viaduct steel fabricator, Dongkuk S&C, as a result of 
Contract Change Orders #49 and #50.  CCO #88 has been issued for $954,460 to partially address fabrication delay costs resulting 
from Contract Change Orders #49 and #50.  CCO #88S1 has since been negotiated for $776,630 to address the remainder of these 
costs.  Contract Change Orders #99 and #100 have been identified for erection and fabrication costs resulting from design changes 
(CCOs # 50 & 67) made through October 2006, while CCO’s 105 and 106 have been identified for additional fabrication changes 
through July 2007. 
 

Budget Status 

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 Strategy 
Memorandum were estimated to be $9M.  Currently the total additional costs associated with viaduct enhancements are 
approximately $29.9M.  In April 2006, the TBPOC approved $1.0M for CCOs #49 and #50 and $4.0M for the related construction. 
The TBPOC also approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South 
Korea.  The originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M.  These added 
entitlement costs will be paid from previously approved supplemental funds.  In June 2007, CCO #55 was presented to the TBPOC 
and approved.  It has since been issued to the Contractor.  Additionally, in May 2007, the TBPOC approved authority to negotiate in 
the amount of $8.0M for construction of bent caps (CCO #60).  This CCO has since been approved at the June 2007 TBPOC 
Meeting and issued for $7.436M. 

 

 
 

Progress of Work 

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.  Miscellaneous electrical and 
drainage work remain as well as the re-construction of the westbound on-ramp approach slab bridge connection. Construction of the 
permanent barrier on the north side is in progress.  

2a West Tie-In Existing Viaduct         Phase 1 
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The Design of the westbound on-ramp approach slab bridge connection has been delivered to construction by the end of October 
2007.  The contractor is preparing a cost estimate for this work. 

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

 
              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 
              ATP = Authorization to Proceed  
 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

61 FA Advance Engineering (Work Plans and 
Submittals), Site Prep (Ramp Closures, 
Access Road), Civil Work (Grading), 
Structure Work (Material Procurement)

Yes Yes N/A Yes N/A Yes    
1/09/07

N/A 2/27/2007 $400,000

61S1 LS/FA Construction of Stage 1 Area and 
Substructure

Yes Yes Yes Yes ATP      
June 2007

Yes   
5/16/07

Done 5/18/2007 $9,995,644

$10,395,644
66 FA TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000

68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000

68S1 FA Temporary Electrical Work Stage 2, 3 
&4

No No N/A N/A N/A N/A N/A 10/31/2007 $510,000

72 LS Structure Work (Superstructure), and 
Temporary Shuttle Service

Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $11,096,900

76 LS Labor Day Bridge Demolition and Move-
In

Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $2,240,300

76S1 LS Labor Day Bridge Move-In (Changeable 
Message Signs, Temporary Signs, 
Traffic Control, Bridge Removal, Bridge 
Move-In, Paving and Roadway Repairs, 
CCM Support Costs, City Traffic 
Officers)

Yes Yes Yes Yes ATP 
July 2007

Yes Done 9/27/2007 $10,144,140

84 LS Skid Track Foundations and Temporary 
Columns

N/A Yes Yes N/A ATP      
July 2007

Yes Done 7/31/2007 $3,980,000

101 LS Reconstruct Slab, West Bound On-
ramp

No No N/A N/A N/A N/A N/A No $700,000

103 Labor Day Weekend Closure Misc. 
Costs

No No N/A N/A N/A N/A N/A No $200,000

$39,581,984Current Forecast for West Tie-In Existing Viaduct

Subtotal (CCO #61 and Supplements)
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CCO #61S1 for constructing staging areas and the substructure for the Phase 1 portion of the West Tie-In has been issued for 
$9,995,644.  CCO #72 for the WTI Phase 1 superstructure has been issued for $10,596,900.  CCO #84 addressing the costs of 
temporary columns and skid track foundation has been issued for $3,980,000.  Costs for the Labor Day demolition, move-in and TMP 
related activities have been issued under CCO #76 S0 and S1 for $2,240,300 and $10,144,140, respectively.   

 
Budget Status 

The estimated cost of adding the Phase 1 West Tie-In work is $40M.  The TBPOC approved authority to negotiate in the amount of 
$10M for CCO #61S1 at the May 2007 TBPOC Meeting.  The Department has since agreed to a $9.995M lump sum price for CCO 
#61S1.  This was presented to the TBPOC in June 2007 and was approved.  CCOs #72, #76S0, and #84 were presented to and 
approved by the TBPOC at a July 2007 teleconference.  The final Labor Day CCO # 76S1 was approved by the TBPOC at an August 
2007 teleconference.  Approximately $39.6M is the current forecast for the various West Tie-In (Phase 1) CCOs. 

 
 
 
 

Progress of Work 

The foundations design for the Phase 2 work has been delivered with the complete Phase 2 design package expected in February 
2008.  The contractor is preparing a cost estimate for the foundation work.  
 
Construction/Design Coordination meetings with the Contractor are on going.   
 
Status of Contract Change Orders: West Tie-In (Phase 2) 
 

              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 
              ATP = Authorization to Proceed  

2b West Tie-In                                    Phase 2 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

52 N/A Elimination of Contractor's Design of Tie- N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
62 LS Construction of Phase 2 WTI No No No No N/A No TBD No $13,000,000
71 LS WTI Phase 2 Pile at Bent 46L/Slab 

Bridge Removal
Yes Yes Yes Yes N/A Yes N/A 7/20/2007 $384,130

108 Phase 2 Substructure No No N/A N/A N/A N/A N/A No $0
$13,384,130Current Forecast for West Tie-In
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  Cost related to construction is currently estimated at $13.4M and will be addressed in the construction related 
CCOs for the individual elements, with CCO #108 being issued for the foundation work. 
 
Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s Strategy Memorandum, the costs associated 
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.   

 
 
 
 
 

Progress of Work 

The complete ETI design package is expected to be delivered in March 2008 with a 65% in progress package delivered in October 
2007.  Complete Bent 52A and skid bent foundation design packages have also been delivered.  Construction/Design Coordination 
meetings with the Contractor are on going. 
 
Work to relocate the existing SFPUC sanitary sewer pump station in conflict with the ETI Bent 52A has already begun, with 
specialized equipment and materials for the relocation having been ordered (CCO #69).  Work to relocate the AT&T fiber optic duct 
bank is in conflict with the ETI skid bent footings is also expected to being in December 2007.  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3 East Tie-In 
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Status of Contract Change Orders: East Tie-In 
 

              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 

    ATP = Authorization to Proceed 
   

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  The Contractor fulfilled its obligation to design the ETI.  As such, the original contract allotment for this bid 
item will be paid and any credit to the Department will be negotiated.  The changes related to construction will be addressed in the 
construction related CCO’s for the individual elements.  CCO # 93, #97, and #104 have been identified for the initial stages of retrofit 
work to the existing truss to be moved out and the construction of Bent 52A for the new tie-in.   The remaining ETI construction work 
is captured in CCO #90, which will be divided into multiple CCO’s as portions of the ETI design package are delivered to 
construction. 

 
 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

63 FA Advance Engineering (Work Plans and 
S bmittals)

N/A Yes N/A N/A N/A Yes N/A 9/27/2007 $800,000

69 LS Procurement of Pump/Control Panel for 
Pump Station Relocation

Yes Yes Yes N/A N/A Yes N/A 10/10/2007 $111,280

69S1 LS Construction for Pump and Control 
Panel for Relocated Pump Station

Yes No No No N/A No N/A No $490,000

90 LS ETI Roll-In Roll-Out No No No N/A Pending No TBD No $13,600,000

90S1 LS Construct East Tie-In (ETI) No No No N/A Pending No TBD No $16,740,000

92 FA ETI AT&T Fiber Optic Relocation No No No No N/A No N/A No $175,000

93 FA Lead Paint Mitigation Existing Truss No No No No N/A No N/A No $560,000

97 FA Construct Bent 52A No No No No N/A No N/A 11/19/2007 $850,000

104 LS Peir E-1 Access Towers No N/A No No N/A No N/A No $150,000

$33,476,280Current Forecast for East Tie-In
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Budget Status 

The work item for East Tie-In originally bid by the Contractor was $6.0M.  Additionally, another $1.46M was bid by the Contractor for 
the demolition of the existing span moved out for the East Tie-In.  The Department forecasts additional costs associated with the 
construction of the East Tie-In to be $33.5M.  As the work progresses and related Contract Change Orders are negotiated, the 
estimate will be updated.   
 

 
 
 
 
 
 
 

Progress of Work 

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7 Ramp and the 
temporary E.B. onramp abutment.   

W3L foundation (including tie-downs) and column up to the splice zone, was completed on March 15, 2007.  This work was 
accomplished on an accelerated schedule to accommodate the SAS Contractor’s schedule for W2 bent cap construction.  It is 
anticipated that work to complete W3L column will resume in January 2008 when this area becomes available for the construction of 
W3R.  Work at W4 continues with the W4L 1st column cast on November 13, 2007, and CIDH pile construction completed at W4R.  
W6L pile driving operations began on October 10, 2007, and all piles have been driven at W6L and W6R-N.   
 
 
 
 
 
 
 
 
 
 
 
 
 

4 Yerba Buena Island Transition Structures 
Advance Foundations 
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Status of Contract Change Orders: YBI Transition Structures Advance Foundations 
 

Bold = CCOs not issued yet  
ATN = Authorization to Negotiate 

    ATP = Authorization to Proceed 
   

The Department has estimated the cost of the YBITS Advance Foundations to be $103.2M.  Removal of the existing bridge is 
included in the current contract.  However, the Department anticipates additional costs resulting from impacts of the YBITS Advance 
work and associated costs due to escalation. These costs will be addressed in CCO #65.  Remaining YBITS CCOs in negotiation are 
CCO’s #75 and #94. 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

64 FA YBITS W3L Site Prep and Grading and 
Construct Access Road

Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000

64S1 LS/FA YBITS W3L Foundation and Column to 
Splice Zone, Integrated Shop Drawings 
for W3L, Concrete Washouts, 50% of 

Yes Yes Yes Yes ATP 
February 

2007

Yes 
3/13/07

Done 4/4/2007 $5,835,000

$5,985,000
70 FA Integrated Shop Drawings for 

Remaining YBITS Advance Locations 
(W3R, W4L/R, W5L/R, W6L/R, W7L/R, 
and W7 Ramp)

Yes Yes Yes Yes N/A Yes   
4/4/07

N/A Yes $500,000

70S1 FA YBITS Advance - ISD 3R, 4R/L, 5R/L, 
6R/L, 7R/L & ramp

Yes N/A No N/A N/A No N/A No $450,000

73 LS YBITS W3R, W4R, W5R/L,  W6R/L, 
and W7 Ramp Foundations and 
Columns

Yes Yes Yes Yes ATP      
October 

2007

No Done 11/19/2007 $62,958,990

75 LS YBITS W7R/L Foundations and 
Columns

Yes 93 No No ATN      
June 
2007

No TBD No $25,000,000

77 LS YBITS W4L Foundations and Columns Yes Yes Yes N/A ATP 
July 2007

Yes   
6/13/07

Done 7/20/2007 $7,125,000

78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
94 LS YBITS Temp. EB Onramp Abutment No No No No N/A No N/A No $1,750,000

$103,894,047Current Forecast for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)
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Budget Status 

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M.  The TBPOC gave approval to 
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M.  Contract Change Orders #64 and #64S1 have been 
issued for a total of $5.985M. These Contract Change Orders were presented to and approved by the TBPOC at the February 2007 
Meeting. CCO’s #77 and #73 were approved in July 2007 and November 2007 respectively.  As the work progresses and the related 
Contract Change Order is negotiated, this estimate will be updated. 
 
 
 
 
 
 

Progress of Work 

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related 
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract.  Additionally, 
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.   

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:   

 

The Department has established a new completion date of December 31, 2009 and is negotiating for an equitable revised Time 
Related Overhead rate.  Costs related to escalation and NOPC issues are also being negotiated with the Contractor.  NOPC’s with 
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes 
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).  

 
 

5 Administrative Issues 

 Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009
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Status of Contract Change Orders: Administrative Issues 

 
              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 

ATP = Authorization to Proceed 
 
The original contract allotment provided $1.3M for COZEEP.  However, with two full bridge closures planned additional funds will be 
required.  The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.  CCO 
#24S3 has been voided and TRO related costs will now be addressed under CCO #91 and its supplements. 

 
Budget Status 

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items.  As 
Contract Change Orders for these items are negotiated, the original estimate will be updated.  Costs related to settlement of NOPC 
issues will be paid out of the contract contingency.   

 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed Anticipated CCO Cost

51 0 NOPC 12 & 13 Resolution N/A N/A N/A Yes N/A Yes N/A 8/17/2006 $25,234
53 0 Handling and Storage of Material N/A N/A N/A Yes N/A Yes   N/A 12/8/2006 $240,000
56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $7,000,000

57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
57S1 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572

65 Demolition of Existing Bridge No No No No ATN      No TBD No $3,500,000
86 LS Additional Suspension Costs N/A No No N/A N/A No N/A No $100,000
91 LS Contract Days Extension/TRO 

Compensation 271 days to March 08
N/A Yes N/A N/A Pending Yes TBD No $1,818,948

91S1 LS Contract Days Extension/TRO 
Compensation 664 days +/- days to 

N/A Yes N/A N/A Pending Yes TBD No $9,991,580

96 0 Shotcrete Slope at Bent 48 No No No No N/A No N/A No $190,000

102 Surface Drainage N/A Pending 0 TBD No $0
109 MEP Coordination N/A Pending 0 TBD No $150,000

$23,048,711Current Forecast for Administrative
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BUDGET SUMMARY 

 

Status of Changes on SSD Contract    

 
 

Scope of Work Current 
Forecast

(0) Original Bid Items + Previouis CCO's $83.7

(1) SSD New Viaduct $29.9

(2a) West Tie-In Existing Viaduct Phase 1 $39.6

(2b) West Tie-In Phase 2 $13.4

(3) East Tie-In $33.5

(4) YBI Transition Structures Advance Foundations $103.9

(5) Administrative Issues $23.0

Total $327.0
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South-South Detour (Contract 04-0120R4)
Contract Award:                                March 10th, 2004 Suspension Days:                                    302 Working Days
Original Working Days:                     475 Working Days Contract Extensions:                               1195 Working Days
Original Contract Completion:          July 27th, 2005 Projected Contract Completion:              December 31, 2009
Original Contract Amount:                 $71,159,650 Current Project Estimate:                         $397,100,000

Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS
foundation work.  The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation –
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project. 

The current approved SSD budget is $334.4M.  In January 2008 the SSD budget estimate was revised to a
projected cost of $397.1M.  This figure is based on the latest available information noting that the plans and
specifications for the WTI Phase 2 and ETI range from the 65% to 100% stage.  Based on this, the current
50% RMC estimate is $64.2M.  

Scope of Work for SSD 

The revisions to the original scope of work currently associated with the South-South Detour Project have been
broken down into the following categories with their associated estimated cost:

Category Scope of Work
Original
Strategy

Memo
Estimate

January 2008
Implementation
Memo Revised

Estimate

Current
Status

Change From
Last

Implementation
Memo Estimate 

(0) Original Bid Items, Baseline CCOs (1
through 48), and State Furnished Materials $92.0 $83.7 $83.6 ($0.1) 

(1) SSD New Viaduct $9.0 $31.9 $32.5 $0.6
(2a) West Tie-In Existing Viaduct Phase 1 $40.0 $39.6 $40.2 $0.6 
(2b) West Tie-In Phase 2 $13.0 $15.0 $15.3 $0.3 
(3) East Tie-In $34.0 $72.5 $72.7 $0.2 

(4) YBI Transition Structures Advance
Foundations $110.5 $105.8 $106.0 $0.2 

(5) Administrative Issues and General CCOs $35.9 $48.6 $48.9 $0.3 
Subtotal $334.4 $397.1 $399.2 $2.1
*Contingency (10% of remaining work) $26.7   
Total Projected Estimate  $423.8   

* Contract payments as of January 20, 2008: $129.9 M

As shown, the January 2008 forecast for CCOs required to modify the original scope of the SSD work as
defined in Categories 1 through 5 is revised to $313.4M.  The status of each category of work is discussed in
the succeeding pages of this report.
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The break down of Category (0) is as follows:  

Original Contract Amount $   71.2 million
Baseline CCOs (1 through 48) $   12.0 million
State Furnished Materials                                       $     0.4 million

Total $   83.6 million

Baseline Contract Change Orders (1 through 48)

CCO # Description Executed
Date Cost CCO # Description Executed

Date Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58 

1S1 Additional Funds for Flagging and
Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extension/TRO

Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)

3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00 

4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51 

5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00 

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00 

6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00 

7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00 

8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00 

9 Additional Photo Survey/Public
Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification
Revision 9/30/2005 $0.00 

10S1 Additional Funds for Temporary Shuttle
Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A

10S2 Additional Funds for Temporary Shuttle
Van Service 1/12/2007 $500,000.00 36* Extend Limits of Viaduct Demolition Deleted N/A

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way Voided N/A

12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A

13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00 

14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00 

15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95 

15S1 Additional Funds for Archaeology
Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A

16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00 

17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00 

18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88 

19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On
Hand Voided N/A

20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Voided N/A

21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00 

22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $50,000.00 

23 Shared Field Data System
(ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00 

24 East and West Tie-In Temporary
Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00 

24S1 Read Inclinometer/Adjust Equipment
Costs 10/18/2005 $29,782.99 

Total for Baseline Contract Change
Orders $12,035,047.26

• The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76.

0Bid Items, Baseline CCO’s, & State Furnished Material
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Progress of Work

Construction of foundations and columns are complete.  Of the four Viaduct bent caps, caps 49, 50, and 51 are
complete.  Bent cap 52 is in progress.  

Fabrication of the structural steel truss for the Viaduct superstructure is taking place at Dongkuk S&C in South
Korea.  Fabrication began in November 2006.  Spans 48, 49 and 50 are complete with the steel on site.  With
regard to span 51, shop drawings have been completed, steel has arrived at Dongkuk S&C, fabrication is
progressing and steel is expected to arrive on site May 2008. 

Steel erection at span 48 is approximately 70% complete.

Status of Contract Change Orders: SSD New Viaduct:

49 LS Stringer and Floor Beam Design Study N/A N/A Executed
5/2/2006

49S1 FA Truss Design Modifications (Changes to Stringer
and Floor Beam Connections) I&A 12/08/06 N/A Executed

8/17/2006

49S2 FA I&A 12/08/06 N/A Executed
12/18/2006

Subtotal (CCO #49 and Supplements)

50 FA Stand Alone Viaduct Design N/A N/A Executed
5/8/2006

50S1 FA I&A   9/21/06 N/A Executed
10/16/2006

50S2 FA I&A 12/08/06 N/A Executed
12/18/2006

50S3 FA I&A  2/09/07 N/A Executed
2/13/2007

Subtotal (CCO #50 and Supplements)

54 LS Deck Drainage N/A N/A Executed
5/2/2007

55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 Approved
6/27/07

Executed
8/7/2007 $

55S1 LS SGT Fabrication Closeout - Dongkuk Materials Mar
TBPOC

In
progress

59 LS Water Blast Rebar Cages N/A N/A Executed
2/22/2007

60 LS Construction of Bent Caps I&A  6/13/07 Approved
6/27/07

Executed
6/18/2007 $

67 FA Viaduct/ETI Interface Modifications (Design Cost) I&A  5/14/07 N/A Executed
9/27/2007

79 LS Fabrication Cost for Viaduct Design Changes
July '05 - October '06 I&A  7/19/07 N/A Executed

8/7/2007

79S1 LS Fabrication Cost for Viaduct Design Changes -
July 05-Oct 06 N/A In

progress

80 LS Erection Costs for Viaduct Design Changes
through October 2006

Approved
1/31/08

Executed
2/20/2008 $

82 FA AC Paving and Erosion Control for Deck
Drainage  N/A In

progress

85 LS Design of 300mm Waterline Relocation N/A N/A In
progress

87 LS Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Executed
10/2/2007

87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A Executed
1/30/08

1SSD New Viaduct

CCO HQ Status CCO StatusTBPOC
Status

C
E

Ac

Description
Method

of
Payment

C
urrent
stimate/
tual Cost
 3 of 9

$109,182

$150,000

$100,000

$359,182

$325,000

$300,000

$100,000

$175,000

$900,000

$8,000

5,665,330

$980,600

$5,000

7,435,950

$800,000

$803,400

$250,000

6,912,200

$250,000

$12,480

$534,570

$200,000
hange from Last
Implementation
Memo Estimate
N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$70,600

N/A

N/A

N/A

N/A

$0

$0

$0

$2,000

N/A

N/A



South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
March 2008 Updated

Confidential - For Construction Use Only Page 4 of 9

88 LS Viaduct Fabrication Delays I&A 7/19/07 N/A Executed
8/7/2007 $954,460 N/A

88S1 LS Viaduct Fabrication Delays I&A 8/22/07 N/A Executed
9/27/2007 $776,630 N/A

98 0 Viaduct Steel Storage and Handling Cost N/A In
progress $500,000 $0

99 0 Viaduct Erection Costs (Post Oct. 2006) TBD In
progress $1,002,330 $0

100 0 Viaduct Fabrication Costs (Post Oct. 2006) I&A 1/22/08 N/A Executed
1/28/08 $650,000 $0

105 0 Dongkuk fabrication costs (July 2007 Plans) TBD In
progress $2,100,000 $1,300,000

106 0 Temp Bracing Fabrication Costs (July 2007
Plans)  N/A In

progress $150,000 ($500,000)

107 0 CCM Erection Support & Escalation Costs N/A In
progress $500,000 ($500,000)

111 USCG Parking Replacement and Protection N/A N/A In
progress $176,000 $76,000

115 0 Third VIA Shipping for CCO #67 July 07 plans N/A In
progress $400,000 $0

Relocate USCG road for steel erection FW
Towers at Span 51 N/A N/A In

progress $150,000 $0

Current Forecast for SSD New Viaduct $32,476,132 $448,600

Budget Status

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006
Strategy Memorandum were estimated to be $9M.  The January 2008 revised additional cost estimate is
$31.9M, with executed CCOs to date of $26M.

Progress of Work

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.
Miscellaneous electrical and drainage work remain as well as the re-construction of the westbound on-ramp
approach slab bridge connection. Construction of the permanent barrier on the north side is complete. 

The Design of the westbound on-ramp approach slab bridge connection has been delivered to construction.
The contractor has submitted a cost proposal.  Negotiations are ongoing.  

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

CCO
Method

of
Payment

Description HQ Status TBPOC
Status CCO Status

Current
Estimate/

Actual Cost

Change from
Last

Implementation
Memo Estimate

58 Bridge Removal Plan N/A N/A Executed
11/21/06 $60,000 N/A

58 S1 Bridge Removal Plan N/A N/A Executed
7/05/07 $40,000 N/A

61 FA

Advance Engineering (Work Plans and
Submittals), Site Prep (Ramp Closures, Access
Road), Civil Work (Grading), Structure Work
(Material Procurement)

I&A 1/09/07 N/A Executed
2/27/2007 $400,000 N/A

61S1 LS/FA Construction of Stage 1 Area and Substructure I&A 5/16/07 Approved
6/27/07

Executed
5/18/2007 $9,995,644 N/A

66 FA TMP - Video Equipment (WTI Phase 1) N/A N/A Executed
7/20/2007 $175,000 N/A

2aWest Tie-In Existing Viaduct         Phase 1
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68 FA Temporary Electrical Work N/A N/A Executed
7/20/2007 $140,000 N/A

68S1 FA Temporary Electrical Work Stage 2, 3 &4 I&A 12/02/07 N/A Executed
10/31/2007 $510,000 N/A

72 LS Structure Work (Superstructure), and Temporary
Shuttle Service I&A  7/19/07 Approved

7/27/07
Executed
7/20/2007 $11,096,900 N/A

76 LS Labor Day Bridge Demolition and Move-In I&A  7/19/07 Approved
7/27/07

Executed
7/20/2007 $2,240,300 N/A

76S1 LS

Labor Day Bridge Move-In (Changeable Message
Signs, Temporary Signs, Traffic Control, Bridge
Removal, Bridge Move-In, Paving and Roadway
Repairs, CCM Support Costs, City Traffic Officers)

I&A  8/28/07 Approved
8/24/07

Executed
9/27/2007 $10,144,140 N/A

84 LS Skid Track Foundations and Temporary Columns I&A  7/27/07 Approved
7/27/07

Executed
7/31/2007 $3,980,000 N/A

101 LS Reconstruct Slab, West Bound On-ramp   N/A In
Progress $900,000 $385,000

102 Northside Drainage Work N/A N/A In
Progress $60,000 ($40,000)

103 Labor Day Weekend Closure Misc. Costs  N/A Executed
2/20/08 $173,140 ($26,860)

117 Surface Drainage (Southside) N/A In
Progress $240,000 $240,000

Current Forecast for West Tie-In Existing Viaduct $40,155,124 $558,140

Budget Status

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.
The January 2008 revised additional cost estimate is $39.6M with executed CCOs to date of $39M.

Progress of Work

Complete foundation design and 65% substructure and superstructure design for the Phase 2 work have been
delivered.  The complete Phase 2 design package is expected in February 2008.  Cost negotiations to
construct the foundations are complete with CCO 62 being processed. 

Construction/Design Coordination meetings with the Contractor are on going.

Status of Contract Change Orders: West Tie-In (Phase 2)

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from Last
Implementation
Memo Estimate

62 LS Construction of Phase 2 WTI  Mar
TBPOC In Progress ($4,649,850) ($19,280,850)

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A  7/24/07 N/A Executed
7/20/2007 $384,130 N/A

108 Phase 2 Substructure & Superstructure TBD In Progress $19,590,000 $19,590,000

Current Forecast for West Tie-In $15,324,280 $390,150

Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s December 14, 2006
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an
additional $13.0M.  The January 2008 revised additional cost estimate is $15.0M.  This revision is based on
complete foundation plans and 65% in progress substructure and superstructure plans.

2bWest Tie-In                                    Phase 2
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Progress of Work

The 65% in progress design package and 100% bent 52A and skid bent foundations design packages were
delivered October 2007.  The complete ETI design package is expected March 2008.  The contractor has
submitted a cost proposal for the construction of bent 52A and the skid bent foundations; cost negotiations are
progressing.  Construction/Design Coordination meetings with the Contractor are on going.

Work to relocate the existing SFPUC sanitary sewer pump station in conflict with bent 52A has commenced,
with the procurement of specialized equipment and materials.  Field construction is expected to start the first
week in March.  Work to relocate the AT&T fiber optic duct bank in conflict with the ETI skid bent footings is
complete.  

 
Status of Contract Change Orders: East Tie-In

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from
Last

Implementation
Memo Estimate

63 FA Advance Engineering (Work Plans and Submittals) I&A  8/22/07 N/A Executed
9/27/2007 $800,000 N/A

69 LS Procurement of Pump/Control Panel for Pump
Station Relocation N/A N/A Executed

10/10/2007 $111,280 N/A

69S1 LS Construction for Pump and Control Panel for
Relocated Pump Station  N/A In Progress $499,996 $11,986

90 LS Construct ETI (skid bents, skid beam, truss, roll
out/in, and demo.)  TBD In Progress $48,743,490 ($18,620,060)

92 FA ETI AT&T Fiber Optic Relocation N/A N/A Executed
12/17/07 $175,000 $0

93 FA Lead Paint Mitigation Existing Truss  N/A Executed
2/20/08 $563,725 $3,725

97 FA Bent 52A and Skid Bent Ftg’s Material Procurement  I&A 11/06/07 N/A Executed
11/19/2007 $850,000 $0

104 LS Pier E-1 Access Towers N/A N/A Executed
1/30/08 $150,000 $0

112 Material Procure Skidbent (1532 Tower Legs) Approved
1/30/08

Executed
2/19/08 $2,000,000 $0

112S1 Material Procure ETI Superstructure Mar
TBPOC In Progress $8,500,000 $8,500,000

113 Relocate Waterline at W3 N/A N/A In Progress $167,990 $167,990
116 Fabricate  Superstructure & Skidbent TBD In Progress $10,000,000 $10,000,000
121 Soil Nail Wall Material Procure N/A In Progress $120,060 $120,060

Current Forecast for East Tie-In $72,681,541 $183,701

Budget Status

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an additional
$1.46M to demolish the remaining portion of the ETI YB-4 span.  The Department’s December 14, 2006
Strategy Memorandum estimated an additional cost of $34.0M to construct the Department’s ETI roll out/roll in
design concept.  At the time, this estimate was based on minimal design information available.  The January
2008 revised additional cost estimate is $72.5M.  This revision is based on complete Bent 52A and skid bent
foundation design plans and 65% skid bent, skid beam, and truss design plans.  Total CCOs executed to date
are $4.7M.

3East Tie-In
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Progress of Work

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7
Ramp and the temporary E.B. onramp abutment.  

W3L foundation and column up to the splice zone, was completed on March 15, 2007.  Work at W4 continues
with the construction of the second lift section for W4L and the footing section for W4R.  All CIDH Piles at W4R
are complete.  At W6, the foundations for W6L and W6R-N are complete with the column construction
progressing.

Status of Contract Change Orders: YBI Transition Structures Advance Foundations

CCO
Method

of
Payment

Description HQ Status TBPOC
Status CCO Status

Current
Estimate/

Actual Cost

Change from Last
Implementation
Memo Estimate

64 FA YBITS W3L Site Prep and Grading and Construct
Access Road N/A N/A Executed

1/8/2007 $150,000 N/A

64S1 LS/FA
YBITS W3L Foundation and Column to Splice Zone,
Integrated Shop Drawings for W3L, Concrete
Washouts, 50% of Flagging, and Traffic Controls

I&A 3/13/07 Approved
2/15/07

Executed
4/4/2007 $5,835,000 N/A

65 Demolish Exist Bridge (Bent 48 to YB-4) TBD In Progress $7,800,000 $0

70 FA
Integrated Shop Drawings for Remaining YBITS
Advance Locations (W3R, W4L/R, W5L/R, W6L/R,
W7L/R, and W7 Ramp)

I&A 4/04/07 N/A Executed
5/1/07 $500,000 N/A

70S1 FA YBITS Advance - ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L &
ramp N/A Executed

1/30/08 $450,000 $0

73 LS YBITS W3R, W4R, W5R/L,  W6R/L, and W7 Ramp
Foundations and Columns I&A 10/24/07 Approved

10/30/07
Executed
11/19/07 $62,958,990 N/A

75 LS YBITS W7R/L Foundations and Columns In Progress $18,557,884 $0

77 LS YBITS W4L Foundations and Columns I&A 6/13/07 Approved
7/27/07

Executed
7/20/2007 $7,125,000 N/A

78 FA Relocation of Sewer Force Main N/A N/A Executed
7/17/2007 $125,057 N/A

94 LS YBITS Temp. EB Onramp Abutment TBD In Progress $2,219,850 $0
Disposal of Hazmat at W 4L excavation N/A N/A In Progress $100,000 $0

118 Vibration & Elev. Monitoring at W5L N/A Executed
2/20/2008 $50,000 $50,000

120 CIDH Pile Mitigation Deduct N/A In Progress ($400) ($400)
124 Seismic Monitoring & Column Grounding N/A In Progress $100,000 $100,000

Current Forecast for YBI Transition Structures Advance Foundations $105,971,381 $149,600

Budget Status

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3R/L,
W4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M.  In addition, the temporary E.B. onramp
abutment was added at a later date with no estimate revision.  The Departments December 14, 2006 Strategy
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be
$3.5M.  Removal of the existing bridge is included in the current contract however; the Department anticipates
additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation.
The combined estimate for both was $110.5M.  The January 2008 revised additional cost estimate is 105.8M.

Total CCOs executed to date are $77M.

4Yerba Buena Island Transition Structures
Advance Foundations



South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
March 2008 Updated

Confidential - For Construction Use Only Page 8 of 9

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and
determining time related overhead resulting from the contract time extensions, escalation costs, the increased
scope of work, and other necessary changes to the contract.  Additionally, costs for implementing COZEEP for
the East and West Tie-Ins need to be accounted for.  

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:  

Date Status Notes

W3L (foundation and column up to splice zone) March 15th, 2007 Complete finished 3/15/07

West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07
Access to W3R Available to CCM January 2nd, 2008 coordinating

access with SAS
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008

Upper East Tie-In Area Available to CCM April 2nd, 2009

East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009

The Department has extended TRO compensation at the original contract rate through September 1, 2009.
The Contractor has been directed to perform a TRO audit so that an appropriate TRO adjustment can be
negotiated.  The Department continues to pursue a resolution to outstanding NOPC issues including the
impacts to the Contractor’s design process. 

Status of Contract Change Orders: Administrative Issues

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from Last
Implementation
Memo Estimate

1 S2 FA Flagging & Traffic Control N/A N/A Executed
12/5/07 $200,000 N/A

45 S1 LS Additional SWPPP I&A 12/14/07 N/A Executed
1/31/08 $350,000 N/A

51 LS NOPC 12 & 13 Resolution N/A N/A Executed
8/17/06 $25,234 N/A

52 0 Elimination of Contractor’s Design of Tie-Ins I&A 1/19/07 N/A Executed
3/2/07 $0 N/A

53 0 Handling and Storage of Material I&A 11/06/06 N/A Executed
12/8/06 $240,000 N/A

56 Contractor’s Design additional cost Mar
TBPOC In Progress $6,837,310 ($162,690)

57 LS Demolition of Building 206 N/A N/A Executed
10/18/06 $22,378 N/A

57S1 LS Remove and Clear Building 254 N/A N/A Executed
6/4/2007 $10,572 N/A

86 LS Additional Suspension Costs N/A N/A In Progress $42,764 ($57,236)

91 LS Contract Days Extension/TRO Compensation to
November 08 RPP  8/28/07 Approved

8/24/07
Executed
10/31/07 $1,818,948 N/A

91 S1 LS Base Contract TRO Extension to September 1, 2009 I&A 10/25/07 Approved
10/30/07

Executed
11/16/07 $8,463,159 $0

5Administrative Issues General CCO’s
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91 S2 LS Global TRO adjustment and Base Contract TRO
extension to December 31, 2009 TBD In Progress $28,600,000 $0

96 FA SWPPP Steep Slope Stabilization Measures N/A N/A Executed
1/04/08 $190,000 $0

109 MEP Coordination N/A N/A Executed
1/30/08 $100,000 $0

110 Geotech. Exploration Pads and Support N/A N/A Executed
2/20/08 $150,000 $50,000

123 Treasure Island Yard Lot Rental In Progress $500,000 $500,000
Non CCO Charges…COZEEP, lead survey,
respirator training In Progress $1,323,000 $0

Current Forecast for Administrative and General CCOs $48,873,365 $330,074

Budget Status

As of January 2008 the revised additional cost estimate for Time Related Overhead, escalation issues, and job
wide changes is $48.6M with the largest estimated cost being attributed to a global TRO adjustment.  As
Contract Change Orders for these items are negotiated, this estimate will be updated.  Costs related to
settlement of NOPC issues not captured here will be paid out of the contract contingency

Additionally, the original contract allotment provided $1.3M for COZEEP.  Subsequently, there were $23,000 in
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work,
providing for total non-CCO related charges of $1.323M to the contract.  These costs are shown here to
capture costs to the project.  It is also important to note that with two full bridge closures planned additional
COZEEP funds may be required. 

Total CCOs executed to date are $11.6M.
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  7b 
 

Item‐  San Francisco‐Oakland Bay Bridge 

Opportunity Corridor Schedule 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
During  the  January  2008  TBPOC  meeting,  the  Self  Anchored  Suspension  Bridge 
contractor, American  Bridge/Flour  provided  an  informal  estimate  of  schedule  status 
with respect to fabrication operations in China.  The estimate was that fabrication was in 
the range of 3 months behind.   The TBPOC requested a schedule update at  the March 
2008  TBPOC meeting  to  assess  this  information with  respect  to  the  overall  corridor 
schedule. 
 
The most  recent  Opportunity  Corridor  Schedule  is  included with  this memo.    Key 
points to note on the opportunity schedule are as follows: 
 

1. The  SAS  schedule  is  the  updated  schedule  produced  by  American 
Bridge/Fluor  (ABF)  in  January  2008.    The  schedule  is  a  reflection  of ABF’s 
view on schedule status, and may include a risk management element (i.e. it 
may not  show  the quickest path  to  the  finish due  to  time added  to manage 
perceived  risk).    It  may  include  some  portion  of  the  fabrication  delay 
discussed  in  January  (due  to  the  likely  inclusion  of  some  risk management 
element).    The  schedule  shows  completion  of  the  SAS  in March  2013,  as 
required  by  the  approved  schedule.    ABF  has  indicated  that  the  current 
contract  inventive  for early delivery  is high risk and  low value and  they are  
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not pursuing  the  incentive as specified.   Revised  incentive specifications are 
being developed  to address  this  issue and will be presented at  the April or 
May TBPOC meeting. 

 
2. All other project schedules continue to reflect the opportunity to complete the 

corridor by September 2012, twelve months ahead of the approved schedule.   
This will  be maintained,  and  improved  if  possible,  to  respond  to  potential 
early completion of the SAS.       

 
3. The OTD2  schedule  reflects  time  savings  that  can  be  realized  regardless  of 

whether the SAS is completed ahead of schedule.  For example, the approved 
schedule  shows  corridor  completion  in  September  2013.    If  the  SAS  is 
completed in March 2013, as currently shown on the ABF schedule, the OTD2 
identified schedule savings would result in corridor completion also in March 
2013, six months ahead of the approved corridor schedule.  

 
Schedulers have been sent to the fabrication site to assess the status of work.  This will 
assist  in analyzing and understanding  the  fabrication element of  the  current  schedule 
submitted by ABF.   
 
Attachment:  
SFOBB – East Span Seismic Safety Project, Opportunity Schedule 
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c.  West Approach  

                      1)  CCO 13, S 10 
                      2)  Public Event 
 



    Memorandum 
 

1 of 3 
Item7c1_SFOBB_WA memo_05Mar08

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  7c, 1) 
 

Item‐  San Francisco‐Oakland Bay Bridge 

West Approach Contract Change Order 13, Supplement 10 

 
Recommendation: 
APPROVAL 
 
Cost: 
$1,500,000 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
At the January 2008 TBPOC meeting, a budget  increase of $24.7 million was approved 
for West Approach project  capital  costs.   This  increased  the  capital budget  from $309 
million to #333.7 million. 
 
The  Department  is  requesting  approval  of  Contract  Change  Order  (CCO)  13, 
supplement  10  in  the  amount of  $1,500,000.   This  is within  the new budget  and was 
accounted  for  the  in  budget  increase  approved  in  January.    CCO  13  has  provided 
funding  for  support  from  the  San  Francisco  Police Department  (SFPD)  and  the  San 
Francisco Department of Parking and Traffic (SFDPT) for the various ongoing closures 
and detours  required  for  the project.   This  support  complements  the  activities  of  the 
California Highway Patrol (CHP) and has provided consistent traffic control throughout 
the life of the project.  The concerted effort of SFPD, SFDPT and CHP has played a key 
role in minimizing traffic impacts.  
 
To date, $4,450,000 has been committed  to CCO 13 and supplements 1  through 9.   An 
additional $1,500,000 is being requested at this time for the estimated necessary support 
remaining.  This estimate is based on the anticipated early completion of the project. 
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Attachments:  
SFOBB West Approach, Budget Analysis, September 30, 2007 
SFOBB West Approach, Budget Analysis, December 31, 2007 
CCO 13, Supplement 10 and CCO Memorandum 
 
 
 
 
 
 

 
 

RfW $37.1 M 

SFOBB West Approach 
Budget Analysis 

September 30, 2007 

CC O's Approved & PeRiling and Remaining Supplemental Work $769 M 

Con tract 0435 V4 B i d I tems + SFM = $ 182.6 Million 

Budget 
$309.0M 

Total 
S330.3M 

Variance 
$213M 

Completed Contract 0435C4 $8.8 M 
* * RM $21.9 million does oot account for $ 18 miiiXJn in cpportunities from exces.s RIW sales. 

Ccntract 04-<l435V4 & 0435C4 S FOBB West Avlroach 
Current Cm1.tra.ct Bu~et Fundin~ Status 

SE'pt e m'beor .30. 2007 Basis 

Contract 0435V4 Contract Items 
S t ate Fumished Materials (SFM) 

Supplemental Work 
Contingency @4.9% 

Subtot al 

Subtotal Original Contract Allotment 
Supplement al Budget Allocation Approved 
Pending Supplemental Fund Request Approval 

Total Olrrent Contract .AJlot:ment 0435V4 

Remaining U nallotted Budget 
West Approach Right ofWay (JVW) 
West Approach Landscape 
Completed Contract 0435C4 

Total Current West Approach Contract Budget 

171,878,&40 
6 001 200 

183,880, 040 
20,828,430 

9 931 530 
2 14,640, 000 

45,460,000 

260,100,000 

37,141, 000 
3,000,000 
8 759 000 

309.000. 000 

Rep orted Total Fo:recast At Compl etion $309~000,000 

In 2nd Quart..- 2007 TBSRP Report 

C cntract04-0435V4 &0435C4 SFOBBWestAvlroach 
Contract Forecast At Cmnpleti.on (FAC) & Variance 

SeptE'mbeor 30, :l007 Basis. 

Contract 0435V4 Contract Items 
State Fwnis hed M aterials (SFM) 

Supplemental Wo:rk Remaining 
O::O's 

Subtotal 

CCO's (Approved (247) + Pending (38) ~ Total (285)) 
CCO s = or> $ 1 M illion Pending (0) 
CCO# Pen ding POC's appro val ( 0) 

Total Ongoing Cont:ract 0435V4 

Risk Management 
W est Approach Right of Way (R/W) 
W est Approach Landscape 
Completed Contract 0435C4 

Total 

Variance ( Total - Q urent Budget ) 

177,878,840 
4 751 200 

182. 630,040 
1, 251,678 

75, 584,589 

259,466,307 
21.892.000 
37, 141,000 

3, 000,000 
8 759 000 

330.258.307 

21, 258,307 
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R/W $37.1M 

SFOBB West Approach 
Budget Analysis 

December 31, 2007 

Con tract 0435V4 Bid Items+ SFM = $ 182.6 ~on 

Landscape $3 .0 M 

Budget 
$309.0 M 

Variance 
$41.7 M 

Risk M anage ment (RM) 

Total 
$350.7 M 

Completed Contract 0435C4 $8.8 M 
-.:-.: RM $17.0 mil ion does rot account for $18 milfbn in opportunities from excess RIW sales. 

Contract04-0435V4 &0435C4 SFOBBWestAun-oach 
Current Contract Bwl,get funding Status 

DE'ce-mb?r 3 1. :l007 Bas~ 

Contract 04 35~ Contract Items 
State Fwnished Materials (SFIVl) 

Supplemmtal Work 
Contingency @4.~/o 

Subt otal $ 
$ 
$ 

Subtotal Original Contract Allotment 
Supplerrental Budget Allocation Approved 
Pending Supplemental Fund Request Approval 

Total Cw-rent Contract Allotment 0435V4 
Remaining T.hal1otted Budget 
West Approach Right o fWay (JlfW) 
West Approach Landscape 
Con:pleted Contract 043 5C4 

Tot al Q urentWestApproach Cont ract Budget 

Reported Total Forecast At Ccmpletion 
In 3rd Quarter2007 TBSRP Report 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

177,878,840 
6 001 200 

183,880,040 
20,828,430 

9 931 530 
2 14,640,000 
45,460,000 

260,100,000 

37, 141,000 
3,000,000 
8 7 59 000 

309,000,000 

$309,000,000 

Contract 04-0435V4 & 043SC4 S FOBB West Aun-oach 
Contract Forecast At Co:mP etion (FA C) & V ariaru:: e 

DE-cember 31 , 2 007 B~s. 

Contract 04 35V4 Contract Items 
State Fu.:mished Materials (SFM) 

SupplerrEntal W ork Remaining 
= O's 

Subtotal 

CCO's (Approved (2 56) + Pendins: (96) ~ Total (352): 
CCO's = or> $1 Million Pending (3) 
CCC# Penchng POCs approv al (0) 

T otal Ongoing Contract 04 35'.-ll 
Risk Manage~nt 
West Approach Right o tway (JlfW) 
West Approach Landscape 
Ccmpleted Contract 0435C4 

Total 

Variance ( Tot al- Current Budget ) 

177,878,840 
4 751 200 

182,630,040 
1,181,548 

92,206,665 
8,760,000 

284,778,2 53 
16,991,000 
37,14 1,000 

3,000,000 
8,759 000 

350,669,253 

41,669,253 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo 13 I Suppl. No. 10 I Contract No 04- 0435V4 Road SF-80-4.9/5.9 

Change Requested by: 

I FED. AID LOC.: - . 

__ . ____ _j_l _____ __j __________ _L ____________ _j_ ___________ _ 

To: TUTOR-SALIBA CORP 

Page 1 of 1 

Engineer 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 
Additional Funds 

Estimated cost of Extra Work at Force Account .................... $1 ,500,000.00 

DRAFT 

Estimated Cost: Increase ~ 

By reason of this order the time of completion will be adjusted as follows: 0 days 

Submitted by 

Signature 

Approval Recommended by 

Signature 

Engineer Approval by 

Signature 

Resident Engineer 

Deanna Vilcheck 

District Construction Deputy Director 

Mike Forner 

District Construction Deputy Director 

Mike Forner 

Decrease IJ $1,500,000.00 

Date 

Date 

Date 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

!Signature I (Print name and title) 



I 

STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: Dennis Turchan I Deanna Vilcheck 

FROM: Deanna Vilcheck 

CCO#: SUPPLEMENT#: 10 ! Category Code: AWZZ 
----

DATE: 1 0/16/2007 Page 1 of 1 

FILE: E.A. 04 - 0435V4 

CO-RTE-PM SF-80-4.9/5.9 

FED. NO. 

CONTINGENCY BALANCE (incl. this change) $0.00 

COST: $1,500,000.00 INCREASE ~ DECREASE L HEADQUARTERS APPROVAL REQUIRED? =:J YES V! NO 
~~ - -~ ~--- ----------

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION: 

additional funds 
--~~--

$0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES _j NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

SEISMIC RETROFIT 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

1824 Day(s) 0 Day(s) 52 Day(s) 3 % 0 

THIS CHANGE ORDER PROVIDES FOR: 
additional funds for the work of CCO 13 SO, S1, and S4. 

These change orders provide for traffic control to be performed by officers from both the San Francisco Police Department 
and the San Francisco Department of Parking and Traffic, and for public service announcement of pending closures to 
mitigate traffic impacts to the public. The work of these change orders is compensated as extra work at force account. 

This supplement provides for $1,500,000.00 in additional funds. The total cost to date of this change, including this 
supplement, is $5,950,000.00. The Supplements SO- S7 were fully funded by the $3,500,000.00 allocation in the 
supplemental work fund titled "Traffic Control Utilizing Special Forces." An additional $950,000.00 for Supplement S8 and 
Supplemeent S9 were financed from the contingency funds allotted to the contract. This Change Order for $1 ,500,000.00 will 
also be financed from the contingency funds allotted to the contract and will pay for on-going work through the end of the 

project. DRAFT 
A cost analysis is on the file in the Resident Engineer Project Records. 

No adjustment of contract time is warranted, as this change does not affect the controlling operation. 

Maintenance concurrence is not required for this work. 

CONCURRED BY: I ESTIMATE OF COST 
------- ---· 

Construction Engineer: D. Vilcheck Date THIS REQUEST TOTAL TO DATE 
-- ITEMS $0.00 $0.00 

Bridge Engineer: Date 
---- FORCE ACCOUNT $1,500,000.00 $5,950,000.00 

Project Engineer: H. Wong Date AGREED PRICE $0.00 $0.00 - ----

Project Manager: A. Melkonians Date ADJUSTMENT $0.00 $0.00 

FHWA Rep.: Date TOTAL $1,500,000.00 $5,950,000.00 

FEDERAL PARTICIPATION 
Environmental: Date ------

- ----- D PARTICIPATING D PARTICIPATING IN PART ~NONE 
Other (specify): Date 
-------- -- ----- -----·- -- - D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING 
Other (specify): Date 

·-·---------- - -- - --

- ---- FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Date Deco FUNDED PER coNTRACT !' CCO FUNDED AS FOLLOWS 

---------
----- ---·----------

HQ (Issue _Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 
----------- -- ---

Resident Engineer's Signature: Date - ------

-----------

----------- ------------

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats~ For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  7c, 2) 
 

Item‐  San Francisco‐Oakland Bay Bridge 

West Approach Public Event 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
An update on the West Approach public event will be provided at the meeting.   
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES (PART TWO) 

 
d.  Gateway Park:  Public Access Visioning 

Conference 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  February 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  7d 
 

Item‐ 
 
Gateway Park – Public Access Visioning Conference 

 
Recommendation:   
For Information Only 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
A Visioning Conference will be hosted by the TBPOC this spring in the Bay Area.  The 
date is currently being rescheduled from April 3 to June 5, 2008.  The conference will 
focus on the Gateway Park Site Area, an area including the Oakland Spit, the peninsula 
that currently houses the toll plaza and eastern end of the San Francisco‐Oakland Bay 
Bridge, spanning east along I‐80 to the former Oakland Army Base.  The purpose of the 
conference is to jumpstart a cohesive and coordinated process with key stakeholders, 
including BCDC, East Bay Regional Park District (EBRPD), and the City of Oakland, that 
delves into such issues as the new bridge and permit requirements, connectivity of the 
bike paths, museum, location and design of the maintenance complex, land ownership 
and redevelopment plans, as it relates to the proposed Gateway Park.  A pre‐meeting 
with key stakeholders is occurring today at the office of BCDC and will include the 
Executive Directors of BCDC and EBRPD, the City of Oakland, as well as the PMT. 
 
Desired outcomes of the Visioning Conference include: 
 

1) Solidify amongst all stakeholders a vision for the properties encompassing the 
Gateway Park Site Area, recognizing that the TBPOC has near‐term obligations 
and projects that are desired to be carried out in a compatible manner with other 
stakeholder projects in the area. 
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2) Identify a working group to ensure that all stakeholders are working toward a 
common vision. 

3) Determine next steps. 
 
A number of different planning efforts are either underway or upcoming regarding 
development of the area.  Several of these efforts involve the TBPOC, and they include: 
 

• City of Oakland ‐ redevelopment of former Oakland Army Base property 
• Port of Oakland ‐ port expansion 
• East Bay Regional Park District (EBRPD) ‐ development of the new Gateway Park 

at the end of the Oakland Spit 
• East Bay Municipal Utility District (EBMUD) ‐ facility expansion 
• California Department of Transportation (Department) ‐ new maintenance village 
• Department ‐ public access permit requirements from the Cypress project (bike 

paths) 
• Department ‐ public access requirements from the East Span project (bike paths, 

landscaping/additional area for joint use by the Department and EBRPD) 
• Department ‐ historic preservation requirements from the National Historic 

Preservation Act Section 106 Memorandum of Agreement 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 8:  OTHER BUSINESS 
 

No Attachments 
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